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Executive Summary 

Southern California Gas Company (SoCalGas) is proposing to develop a clean 

renewable hydrogen
1
 pipeline system to facilitate transportation of clean renewable 

hydrogen from multiple regional third-party production sources and storage sites to 
various delivery points and end users in Central and Southern California, including in 
the Los Angeles Basin. SoCalGas retained Rincon Consultants, Inc. (Rincon) to 
prepare this High-Level Feasibility Assessment and Permitting Analysis (Permit 
Analysis) in alignment with the California Public Utilities Commission’s (CPUC) Phase 
1 Decision authorizing activities associated with SoCalGas’s proposed Angeles Link 
Project (Project) to be recorded to a memorandum account. SoCalGas is identifying 
and comparing possible routes and configurations for the Project in accordance with 
the Decision Ordering Paragraph 6(i) and 6(n). This Permit Analysis is based on 
SoCalGas’s Preliminary Routing/Configuration Analysis (Routing Study), and with that 
study will help inform further refinements to Angeles Link’s preferred routes in a future 
phase. The Routing Study Analysis resulted in four preliminary preferred route 
configurations of the highest potential that may fulfill Angeles Link’s purpose, and 
identified a fifth potential scenario that could minimize impacts to Disadvantaged 

Communities (DACs) in response to stakeholder feedback. 
2
 

The objective of this Permit Analysis is to evaluate at a desktop level potential pipeline 
routes to determine the permits and authorizations anticipated to be required for 
construction of Angeles Link. The analysis included a high-level review of federal, 

 
1
 In the California Public Utilities Commission Angeles Link Phase 1 Decision (D).22-

12-055 ( Decision), clean renewable hydrogen refers to hydrogen that does not 
exceed 4 kilograms of carbon dioxide equivalent (CO2e) produced on a lifecycle basis 
per kilogram of hydrogen produced and does not use fossil fuels in the hydrogen 
production process, where fossil fuels are defined as a mixture of hydrocarbons 
including coal, petroleum, or natural gas, occurring in and extracted from underground 
deposits. 
2 Route analysis has been conducted at a high level during the feasibility stage. 
Subsequent phases of route evaluation will consider more detailed alignment. 



 

 

state, and local jurisdictional lands3 and waters, military bases, existing transportation 
corridors, highway and railroad crossings, state and federally protected plants and 
wildlife, and land owned by special districts. 

As described in SoCalGas’s Routing Study, SoCalGas initially identified potential 
pipeline corridors based on certain criteria as described further in that study, including 
but not limited to route features, existing pipeline right-of-way, franchise rights, and 
designated federal energy corridors. The initial pipeline routing analysis identified 
approximately 1,300 miles of conceptual pipeline routes, which have been evaluated 
in this Permit Analysis. 

Key Findings 

The key findings are presented below and are discussed further within the attached 
study. 

▪ Angeles Link will likely require a federal action
4 

and therefore will likely be subject 
to the National Environmental Protection Act (NEPA). 

 Federal authorizations/permits may include approval(s) by the U.S. 
Department of Energy, Bureau of Land Management, Bureau of Reclamation, 
U.S. Army Corps of Engineers, U.S. Fish and Wildlife, Department of Defense 

and U.S. Forest Service.
5
 

▪ The CPUC will serve as the California Environmental Quality Act (CEQA)
6 

lead 
agency. 

 Other state authorizations/permits may require approval by the California 
Department of Transportation, Department of Water Resources, State Water 

 
3 Federal, state, and local jurisdictional lands include, but are not limited to, National 
Park Service, Bureau of Land Management, U.S. Forest Service, California 
Department of Parks and Recreation, California State Lands Commission, and county 
parks.  
4 Several federal agencies may have discretionary approval where Project 
infrastructure traverses their lands or where the Project may impact biological 
resources over which federal agencies have jurisdiction. In addition, a grant of federal 
funding for select segments of the Project from the U.S. Department of Energy would 
constitute a federal action subject to NEPA. 
5 Two segments included in the conceptual pipeline routes (Segment C in the 
Connection Zone and Segment B in the Collection Zone) have been identified to be 
included in the California ARCHES hydrogen hub. The White House has announced 
that California will receive up to $1.2 billion in funding from the Department of Energy 
for the state’s hydrogen hub. https://archesh2.org/california-wins-up-to-1-2-billion-
from-feds-for-hydrogen/. 
6 The project will require a discretionary action from the CPUC and potentially other 
state agencies triggering compliance with CEQA. 

https://archesh2.org/california-wins-up-to-1-2-billion-from-feds-for-hydrogen/
https://archesh2.org/california-wins-up-to-1-2-billion-from-feds-for-hydrogen/


 

 

Resources Control Board, California Department of Fish and Wildlife, State 
Lands Commission, and Department of Parks and Recreation. 

▪ As a preferred route is identified and further refined, other authorizations by 
regional agencies for activities may be implicated. 

▪ Permitting timelines may range from months to several years, based on current 
agency regulations and published timelines, and SoCalGas’s/Rincon’s experience 
working with the applicable agencies and pipeline infrastructure permitting.  

▪ Permitting timelines may change if permit streamlining legislation is adopted that 
may impact permitting timelines for clean hydrogen projects.  

Stakeholder Feedback  

The input and feedback from stakeholders including the Planning Advisory Group 
(PAG) and Community Based Organization Stakeholder Group (CBOSG) has been 
informative to the development of this final Permitting Analysis. The feedback that has 
been received related to this Study is summarized in Section 5.  
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Chapter 1 Introduction 

A desktop analysis was prepared for this Angeles Link High-Level Feasibility 
Assessment & Permitting Analysis (Permit Analysis) for Southern California Gas 
Company (SoCalGas) in support of Angeles Link. This Permit Analysis is one 
feasibility study in a group of feasibility studies being conducted as part of Angeles 
Link Phase 1. Angeles Link would be a high-pressure, non-discriminatory pipeline 
system that is dedicated to public use to transport clean renewable hydrogen7 from 
regional and third-party production and storage sites to end users in Central and 
Southern California, including the Los Angeles Basin (inclusive of the Ports of Los 
Angeles and Long Beach). The proposed pipeline system would traverse 
approximately 450 miles.  

1.1 Scope of Analysis 

Rincon was contracted by SoCalGas to assist in the preparation of a high-level 
environmental permit analysis for the potential pipeline routes under evaluation for 

Angeles Link.
8
 A desktop analysis was conducted of potential segments within the 

conceptual pipeline routes to determine the permits and authorizations anticipated to 
be required for construction of the Project. This Permit Analysis includes a review of 
federal, state, and local jurisdictional lands9 and waters, military bases, existing 
transportation corridors, highway and railroad crossings, state and federally protected 
plants and wildlife, and land owned/managed by special districts. 

SoCalGas’s Angeles Link Phase 1 Preliminary Routing/Configuration Analysis 
(Routing Study) identified approximately 1,300 miles of conceptual pipeline routes 
(Figure 1). At this stage in the Angeles Link feasibility analysis, the 1,300 miles of 
conceptual pipeline routes are directional in nature. The conceptual routes do not 
illustrate the specific routes where Angeles Link may be constructed, as specific 
routes and street-level alignments will be further studied and refined in future phases 
of Angeles Link. However, while still directional in nature, for purposes of evaluating 
the potential environmental impacts and permit approvals that may apply to Angeles 

 

7 Per the Decision (D.22-12-055), “clean renewable hydrogen” is defined as hydrogen 
produced with a carbon intensity equal to or less than four kilograms of carbon dioxide-
equivalent produced on a lifecycle basis per kilogram and does not use any fossil fuel 
in its production process.  
8 The Permit Analysis evaluates potential pipeline routes, excluding compression 
because specific compression needs and/or locations have not been identified at this 
feasibility level of evaluation. These routes are based on available information as of 
May 9, 2024.  

9 Federal, state, and local jurisdictional lands include, but are not limited to, National 
Park Service, Bureau of Land Management, U.S. Forest Service, California 
Department of Parks and Recreation, California State Lands Commission, and county 
parks.  



Southern California Gas Company 
Angeles Link Phase 1 

 
2 

Link, this Permit Analysis reviewed specific routes drawn on a map for the 
informational purposes of this study.  

This Permit Analysis evaluates the entire 1,300 miles to provide information about the 
permitting considerations and timing constraints that could inform the selection of a 
proposed route. As described further in Section 1.3.2 Routing Study Preferred Routes, 
SoCalGas has identified four preferred routes in its Routing Study, incorporated herein 
by reference, that will be subject to further stakeholder input and evaluation. In 
addition, in response to feedback received from the Angeles Link Planning Advisory 
Group (PAG) and (CBOSG) stakeholders, SoCalGas further reviewed the conceptual 
routes and identified a fifth potential scenario for the pipeline system that may 
minimize potential operational and construction impacts of Angeles Link in 
disadvantaged communities (DAC). The fifth scenario, along with the other identified 
preferred routes, will be further analyzed in future phases of Angeles Link. 

1.2 Report Organization 

This study provides a summary of federal, state, and special districts that may have 
permitting authority over Angeles Link. The study also provides information about 
regulated biological resources within or adjacent to potential pipeline segments 
identified in the Routing Study based on a literature review and desktop analysis. Key 
permitting considerations and a discussion of potential California Environmental 
Quality Act (CEQA) and National Environmental Policy Act (NEPA) lead agencies is 
also included.  

1.3 Pipeline Zones, Segments and Preferred Route 
Configurations 

The Routing Study identifies three zones within Central and Southern California that 
each reflect different aspects of Angeles Link’s contemplated hydrogen delivery 
system—the Connection Zone, Collection Zone, and Central Zone, as further 
described below and shown in Figure 2, Figure 3, and Figure 4.10  

The Connection Zone provides opportunities for connection to other hydrogen 
networks in-state and out-of-state. The Connection Zone includes potential pipeline 
segments generally located throughout Fresno, Kings, Kern, San Bernardino, 
Riverside, and Orange counties. The Connection Zone includes areas identified to 
access clean renewable hydrogen producers in the San Joaquin Valley via Interstate 
(I-) 5/State Route (SR-) 99, High Desert via I-15, Low Desert via I-10 and Southern 
Desert via I-40.  

 
10

 For more information on the identification of the segments within the potential 
pipeline corridors and the development of the Connection, Collection and Central 
Zones, see the separate Angeles Link Phase 1 feasibility analysis in the Routing 
Study. 
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The Collection Zone provides additional opportunities to collect gas from hydrogen 
suppliers and supports distribution to offtake to end users in the zone. The Collection 
Zone includes potential pipeline segments in Mojave, California and follows a path 
through Kern, Ventura, Los Angeles, Orange, Riverside, and San Bernardino 
counties.  

The Central Zone includes the area anticipated to be the highest area of potential 
offtake (in the Los Angeles Basin) given the concentration of demand from the hard-
to-electrify sectors and the target demand anticipated for Angeles Link. The Central 
Zone includes potential pipeline segments located primarily within the southwestern 
portion of Los Angeles County. The zone is made up of potential pipeline routes 
extending out from the Collection Zone to the more industrial areas of the Los Angeles 
Basin, including the ports of Los Angeles and Long Beach. 
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Figure 1 Conceptual Pipeline Corridors Under Evaluation 
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Figure 2 Pipeline Segments within the Connection Zone Overview Map 
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Figure 3 Pipeline Segments within the Collection Zone Overview Map 
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Figure 4 Pipeline Segments within the Central Zone Overview Map 
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1.3.1 Alliance for Renewable Clean Hydrogen Energy System 

Two of the pipeline segments included in the conceptual pipeline routes have been 
identified to be included in the California Hydrogen Hub through the Alliance for 
Renewable Clean Hydrogen Energy System (ARCHES). ARCHES is California’s public-
private hydrogen hub consortium and has been selected to receive up to $1.2 billion in 
funding from the U.S. Department of Energy for the state’s hydrogen hub. The two 
segments are Segment C in the Connection Zone and Segment B in the Collection Zone.  

1.3.2 Routing Study Preferred Routes 

As described further in the Routing Study, four preferred route configurations have 
emerged that fulfill Angeles Link’s purpose. The four Preferred Route Configurations have 
been titled A, B, C, and D. The four Preferred Route Configurations share the common 
characteristics of delivering clean renewable hydrogen from third party production 
locations in San Joaquin Valley and Lancaster to Central and Southern California, 
interconnecting with ARCHES Hydrogen Hub areas through the Connection, Collection 
and Central Zones.  

The four Preferred Route Configurations include the following pipeline segments shown 
in Table 1. 

Table 1 SoCalGas Routing Study Preferred Route Configurations 

Zone Segment 

Preferred Route Configuration 

A B C D 

Connection C  

(ARCHES Segment) 
✓ ✓ ✓ ✓ 

R ✓ ✓ ✓ ✓ 

Collection B  

(ARCHES Segment) 

✓ ✓ ✓ ✓ 

E  ✓ ✓  

G    ✓ 

I    ✓ 

J    ✓ 

K ✓  ✓ ✓ 

L ✓  ✓ ✓ 

M  ✓ ✓  

Y ✓ ✓ ✓  

Central A ✓ ✓ ✓ ✓ 

D ✓ ✓ ✓ ✓ 

S ✓ ✓ ✓ ✓ 
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Zone Segment 

Preferred Route Configuration 

A B C D 

T ✓ ✓ ✓ ✓ 

U ✓ ✓ ✓ ✓ 

V ✓ ✓ ✓ ✓ 

W ✓ ✓ ✓ ✓ 

Y ✓ ✓ ✓ ✓ 

This Permitting Analysis does not analyze the potential environmental review and 
permitting approvals that may apply to portions of the fifth route identified in the Routing 
Study. However, similar environmental review and permitting approvals as identified in 
this Permitting Analysis would likely apply to the portions of the fifth route that have not 
yet been reviewed. Furthermore, additional permitting analysis for a selected 
configuration for Angeles Link would take place as the final route and alignment is 
selected and refined in future phases of Angeles Link. 
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Chapter 2 Technical Approach 

Permitting and regulatory requirements are identified herein at a conceptual level 
considering potentially applicable general federal, state, and regional requirements and 
existing pipeline corridors or public right of way (ROW). The permit evaluation focused on 
regulations that could create constraints to permitting certain pipeline segments.  

2.1 Jurisdictional Agencies  

The desktop analysis evaluated federal, state, local jurisdictional lands, land 
owned/managed by special districts, military bases, highway and railroad crossings, and 
aqueduct crossings to determine potential permits and authorizations required for the 
Project. Federal, state, and local jurisdictional lands included, but were not limited to, 
National Park Service (NPS), Bureau of Land Management (BLM), Bureau of 
Reclamation (BOR), United States Forest Service (USFS), California Department of 
Parks and Recreation (State Parks), California State Lands Commission (CSLC), and 
county parks. The analysis used a corridor width of 100 feet (50 feet each side of the 
conceptual pipeline corridors provided by SoCalGas) to account for potential 
encroachment in jurisdictions directly adjacent to the potential pipeline routes, as well as 
the space necessary to lay the pipelines. The analysis included a review of the following 
databases: 

▪ California Protected Areas Database  

▪ BLM CA National Historic and Scenic Trails  

▪ BLM National Surface Management Agency  

▪ State of California Geoportal  

▪ U.S. Department of Transportation/Bureau of Transportation Statistics National 
Transportation Atlas Database  

▪ ESRI 2024 

The permits and authorizations presented in the Permit Analysis were based on the 
current regulations and the latest information provided by agencies involved in natural 
gas or pipeline permitting and oversight. Timeframes for permit review and approval were 
based on regulatory/agency published timeframes as listed by the permitting agencies 
through publicly available resources, as well as on SoCalGas’s and the consultant’s 
experience with the applicable agencies and pipeline infrastructure permitting.  

2.2 CEQA and NEPA Lead Agencies  

The Permit Analysis assumes the California Public Utilities Commission (CPUC) will act 
as the lead agency that conducts the environmental review for the Project under CEQA.  

The Permit Analysis assumes that a federal action (e.g., federal funding and/or 
discretionary permitting) will trigger NEPA review and that regulations and guidelines for 
key federal landowners (e.g., BLM, USFS) will need to be considered for the identification 
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of the potential NEPA lead agency. Section 40 CFR 1508.5 of the Council on 
Environmental Quality Regulations addresses cooperating agencies, which are Federal 
agencies other than a lead agency which have jurisdiction by law or special expertise with 
respect to any environmental impact involved in a proposal or reasonable alternative. 
Federal agencies may enter into a Memorandum of Understanding (MOU) to document 
the roles, responsibilities and commitments of the lead agency and cooperating agencies 
pursuant to NEPA and implementing regulations. 

2.3 Biological and Aquatic Resources 

A literature review was conducted and desktop analysis for the potential occurrence of 
regulated biological resources within or adjacent to potential pipeline segments. The 
analysis included a biological study area, defined as the footprint of the potential pipeline 
segments and a 100-foot survey buffer beyond the limits of the footprint of the pipelines, 
which was reviewed for sensitive biological resources including special-status plant and 
wildlife species, designated critical habitat, and potential jurisdictional waters. The 
analysis included a review of the following databases and literature sources to provide 
site context and physical characteristics, as well as identification of potential special 

status species
11

 that may occur: 

▪ California Department of Fish and Wildlife (CDFW) California Natural Diversity 
Database (CNDDB) 

▪ United States Fish and Wildlife Service (USFWS) Critical Habitat Portal  

▪ USFWS National Wetlands Inventory Mapper 

▪ United States Geological Survey National Hydrography Dataset  

Using aerial photographs and imagery from Google Earth Pro to view the general 
conditions of the study area (e.g., disturbed, developed, or undisturbed), the results of the 
queries above were used to evaluate whether any special status species, or jurisdictional 
waters occur or have the potential to occur within the study area. The assessment was 
limited to a desktop analysis; site conditions were not field verified. 

A 5-mile search area was queried using the CDFW CNDDB to establish a list of special 
status species recorded in the region. Based on the condition and habitat quality of the 
study area determined through the desktop review, the CNNDB list was used to assess 
the potential for species to occur within the study area. The species evaluated were 
limited to state and federally listed (i.e., threatened, endangered, proposed, candidate) 
and fully protected species. Species determined to have potential to occur within the study 
area included CNDDB observations that overlapped the potential pipeline segments 
and/or adjacent sightings within 5 miles for which suitable habitat may be present within 
the study area. For the species observations, information such as, but not limited to, date 
of most recent visit to the site (element date), presence (i.e., extant vs. extirpated), habitat 
requirements, and known ranges were considered to determine if a species would be 
included or excluded. A specific species observation date cutoff was not used to exclude 

 
11 Special status species are state and federally listed (i.e., threatened, endangered, 
proposed, candidate) and fully protected species.  

http://www.ecfr.gov/cgi-bin/text-idx?SID=a16db48a93ca42d17c3908f0d90dfd48&mc=true&node=se40.33.1508_15&rgn=div8
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species. The USFWS Critical Habitat Portal was queried and any critical habitat 
overlapping the study area was considered in the analysis. The USFWS National 
Wetlands Inventory mapper and the United States Geological Survey National 
Hydrography Dataset were also queried to identify potential jurisdictional water resources 
documented or otherwise preliminarily mapped within the study area. Potential 
jurisdictional waters overlapping the study area were considered in the analysis.  

The anticipated permits and authorizations presented in the Permit Analysis were based 
on the species identified as having potential to occur and on current regulations for 
impacts to federally and state protected plant and wildlife species, fully protected species, 
waters of the U.S., waters of the state, and lake and/or streambed impacts. In addition, 
qualified Rincon biologists reviewed existing habitat conservation plans (HCP) and 
programmatic permits for applicability to the potential pipeline segment locations and  
construction activities. 

2.4 Study Assumptions 

General Analysis Assumptions 

General assumptions used during the evaluation of the potential pipeline segments are 
provided below.  

▪ The evaluation herein is based on the conceptual pipeline routes (approximately 1,300 
miles) identified in SoCalGas’s Routing Study.  

▪ Evaluation of biological habitats and resources is based on a desktop level analysis. 
No field surveys were performed.  

▪ Pipelines will be constructed underground to the extent feasible and impacts from 
construction will be temporary.  

▪ The analysis used a corridor width of 100 feet (50 feet each side of the conceptual 
pipeline corridor provided by SoCalGas) to account for potential impacts to resources 
and encroachment, as well as the space necessary to lay the pipelines.  

▪ As an intrastate clean renewable hydrogen pipeline, Angeles Link is not expected to 
be subject to Federal Regulatory Energy Commission jurisdiction under the Natural 
Gas Act. 

▪ The CPUC will require a permit for Angeles Link, which would require SoCalGas to 
submit an application for a Permit to Construct (PTC) or a Certificate of Public 
Convenience and Necessity (CPCN). 

▪ Construction of the pipeline segments will involve a state discretionary action that will 
trigger CEQA review. 

▪ Construction of the pipeline segments will likely involve a federal action (e.g., federal 
funding and/or discretionary permitting) that will trigger NEPA review.  

▪ Permit times provided in this analysis are based on regulatory requirements or 
published agency timelines where available and otherwise based on reasonable 
regulatory agency turnaround time, in line with SoCalGas’s and the consultant’s 
previous experience on linear infrastructure projects. Estimated timelines are subject 
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to change for any potential future changes to clean renewable hydrogen-related 
permitting procedures. 

▪ A Phase I cultural resources assessment has not been performed; however, it is 
assumed the Project will comply with Section 106 of the National Historic Preservation 
Act and undergo tribal consultation through AB 52 pursuant to CEQA.  

▪ Pipelines within conceptual corridors can be constructed in accordance with current 
regulatory specifications (e.g., infrastructure spacing). Future modifications to 
regulations may result in changes to the conclusions of this analysis. 

▪ Pipeline construction and installation is not anticipated to require permits from the 
California Air Resources Board (CARB) or California’s local air districts (either Air 
Quality Management Districts or Air Pollution Control Districts). 

▪ This analysis focused on potential permitting needs for construction of Angeles Link’s 
potential pipeline segments. This analysis did not evaluate requirements for potential 
appurtenant facilities that may be constructed to support the pipeline system (e.g., 
compressor stations). This analysis also did not account for potential permits needed 
for operation of the Project. Potential permits required for construction of appurtenant 
facilities and operation of the Project may be analyzed as more details on the Project 
develop in future phases.  

▪ This analysis does not evaluate potential permitting requirements related to third-party 
clean renewable hydrogen production facilities or third-party storage facilities, as 
those would be constructed and operated by third parties.  
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Chapter 3 Jurisdiction and Permit Identification 

The section describes the federal, state, regional agencies and land owned/managed by 
special districts that may have discretionary permitting jurisdiction over some or all of 
Angeles Link. Table 1 provides the pipeline segment, zone (i.e., Collection, Connection 
Central), counties, cities and approximate mileage of potential pipeline route crossing a 
particular jurisdiction. Additional permits that may be required for the construction of 
certain pipeline segments are detailed in Appendices A, B, and C.  

3.1 Federal Jurisdiction  

Several federal agencies may have discretionary approval where pipeline segments 
traverse their lands. These agencies, along with their potential permits/authorizations, are 
described below.  

3.1.1 Bureau of Land Management 

The BLM manages 245 million acres of public lands and 700 million acres of mineral 
estate in 12 main regional offices and headquarter offices in Colorado and in Washington, 
DC. The BLM manages public lands and subsurface estate under its jurisdiction under 
the Federal Land Policy and Management Act, which became law in 1976 and other 
laws/regulations such as NEPA and the Bipartisan Infrastructure Law (BLM 2024).  

Permit Authorization: Permits from the BLM require the filing of a Standard Form (SF)-
299 form (Application for Transportation, Utility Systems, Telecommunications and 
Facilities on Federal Land) and Plan of Development document and ultimately the 
approval of a ROW grant.  

3.1.2 Bureau of Reclamation 

The Bureau of Reclamation manages, develops, and protects water and related 
resources in the interest of the American public. The BOR is the largest wholesaler of 
water in the country and is also the second largest producer of hydroelectric power in the 
United States.  

Permit Authorization: Permits from the BOR are required for use of BOR land and require 
the filing of a SF-299 form and issuance of a use authorization (43 Code of Federal 
Regulations [CFR] Subpart C).  

3.1.3 National Park Service 

The NPS manages national parks, most national monuments, and other natural 
resources, and historical and recreational properties, such as the Mojave National 
Preserve. 

Permit Authorization: Permits from the NPS are required for use of NPS land and require 
the filing of a SF-299 form and ultimately the approval of a ROW permit (NPS 2024).  

https://www.blm.gov/sites/default/files/docs/2022-11/FLPMA_2021.pdf
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3.1.4 United States Forest Service 

The USFS manages the 191 million acres of National Forests “to improve and protect the 
forest, to secure favorable watershed conditions, and to furnish a continuous supply of 
timber for the use of citizens of the United States.” Forest management objectives have 
since expanded and evolved to include ecological restoration and protection, research 
and product development, fire hazard reduction, and the maintenance of healthy forests 
(Forest Service U.S. Department of Agriculture [FS USDA] 2024a).  

Permit Authorization: Permits from the USFS require the filing of a SF-299 and the 
approval of a special-use authorization, which is a legal document such as a permit, term 
permit, lease, or easement, which allows occupancy, use, rights, or privileges of agency 
land. The authorization is granted for a specific use of the land for a specific period of 
time (FS USDA 2024b).  

3.1.5 United States Department of Defense 

United States Army Corps of Engineers 

The United States Army Corps of Engineers (USACE) is the engineering branch of the 
U.S. Army. The USACE Regulatory Program evaluates permit applications for 
construction activities that occur in the Nation's waters, including wetlands. Section 404 
of the Clean Water Act (CWA) establishes a program to regulate the discharge of dredged 
or fill material into waters of the United States, including wetlands. Activities in waters of 
the United States regulated under this program include fill for development, water 
resource projects (such as dams and levees), infrastructure development (such as 
highways and airports) and mining projects (United States Environmental Protection 
Agency 2024).  

Permit Authorization: Angeles Link may trigger a USACE permit because of a waterbody 
crossing.  

The USACE Regulatory Program launched a new national online application portal and 
management platform called the Regulatory Request System. The Regulatory Request 
System allows users to apply for individual and general permits using online forms and is 
available at https://rrs.usace.army.mil/rrs  

United States Marine Corps 

The United States Marine Corps (USMC) is the maritime land force service branch of the 
United States Armed Forces. There are five USMC bases in California, including Marine 
Corps Air Ground Combat Center located in San Bernardino County, MCAS Miramar and 
Marine Corps Base Camp Pendleton in San Diego County. 

Permit Authorization: Use of Marine Corps property requires a ROW Grant to authorize 
pipeline facilities.  

https://www.epa.gov/cwa-404/overview-clean-water-act-section-404
https://www.epa.gov/cwa-404/overview-clean-water-act-section-404
https://www.epa.gov/cwa-404/further-revisions-clean-water-act-regulatory-definition-discharge-dredged-material
https://www.epa.gov/cwa-404/final-revisions-clean-water-act-regulatory-definitions-fill-material-and-discharge-fill-0
https://www.epa.gov/node/176979/
https://rrs.usace.army.mil/rrs
https://en.wikipedia.org/wiki/Marines
https://en.wikipedia.org/wiki/United_States_Armed_Forces
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United States Air Force 

The United States Air Force (USAF) is the air service branch of the United States Armed 
Forces. Edwards Air Force Base in San Bernardino County is the only USAF facility in 
proximity to Angeles Link.  

Permit Authorization: Use of USAF property requires a ROW Grant to authorize pipeline 
facilities.  

3.1.6 United States Fish and Wildlife Service 

The USFWS is the federal government agency whose primary responsibility is to manage 
fish and wildlife resources in the public trust. USFWS administers the Endangered 
Species Act (ESA) and the Migratory Bird Treaty Act.  

Permit Authorization: Take of a federally listed species as defined by the ESA may require 
a take permit as described below. Refer to Chapter 4 State and Federally Protected Plants 
and Wildlife for an overview of federally protected plants and wildlife species that are 
proximate to conceptual pipeline corridors identified in SoCalGas’s Routing Study. 

Federally Protected Species under ESA 

A federal ESA take
12 permit may be required from the USFWS for incidental take of any 

federally protected fish and wildlife. The ESA take authorization could be obtained per the 
Section 10 Incidental Take Permit (ITP)/HCP process or the Section 7 Consultation 
process if there is a federal nexus (i.e., a separate federal approval required).  

Separately, pursuant to Section 9 of the ESA, private parties may not take protected 
plants that are located on lands that are under federal jurisdiction or on other lands in 
violation of state laws. It is anticipated that take of any federally listed plants on federal 
lands could be addressed via a Section 7 consultation process.  

The federal ESA Section 10 ITP process involves submitting an ITP application and an 
HCP for USFWS approval. The HCP includes a thorough impacts analysis and mitigation 
framework for each covered species. There is no statutory timeline for approval of an 
HCP, and the review duration can take several years depending on the complexity of the 
project and its potential effects on listed species.  

The Section 7 consultation process is typically quicker than the Section 10 ITP process 
and is for use by agencies within the federal government. If a federal agency would have 
a role in funding, authorizing, or carrying out the Project (e.g., BLM ROW grant or 
Department of Energy funding), that agency could be required to complete Section 7 
consultation. The agency initiates the consultation with USFWS and submits a Biological 
Assessment describing the effects of the proposed action on listed species (both plants 
and wildlife, including plants on non-federal land if affected) and designated critical 
habitat. USFWS then reviews the Biological Assessment, discusses any issues with the 
federal agency, and issues a Biological Opinion authorizing incidental take of listed 

 
12 As defined in the federal ESA, take means "to harass, harm, pursue, hunt, shoot, 
wound, kill, trap, capture, or collect, or to attempt to engage in any such conduct” (16 
U.S.C. § 1532(19).).  

https://en.wikipedia.org/wiki/Aerial_warfare
https://en.wikipedia.org/wiki/Military_branch
https://en.wikipedia.org/wiki/United_States_Armed_Forces
https://en.wikipedia.org/wiki/United_States_Armed_Forces
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species subject to protective measures included in the Biological Opinion. The federal 
ESA’s timeline for Section 7 consultation is 135 days, though complex consultations often 
take longer. 

Migratory Bird Treaty Act 

The Migratory Bird Treaty Act prohibits the take (including killing, capturing, selling, 
trading, and transport) of protected migratory bird species without prior authorization by 
USFWS. Regulations regarding migratory bird permits (50 CFR 21) provide information 
on permits for "the taking, possession, transportation, sale, purchase, barter, importation, 
exportation, and banding or marking of migratory birds. This part also provides certain 
exceptions to permit requirements for public, scientific, or educational institutions, and 
establishes depredation orders which provide limited exceptions to the Migratory Bird 
Treaty Act." The USFWS Migratory Bird Permit Program issues and maintains these 
permits (USFWS 2024).  

3.2 State Jurisdiction 

3.2.1 California Public Utilities Commission 

SoCalGas assumes the CPUC will require a permit for the Project, which would require 
SoCalGas to submit an application for a PTC or a CPCN.  

Permit Authorization: SoCalGas assumes that a PTC or a CPCN will be required.  

3.2.2 California Coastal Commission 

The California Coastal Commission was established by voter initiative in 1972 
(Proposition 20) and later made permanent by the Legislature through adoption of 
the California Coastal Act of 1976. In partnership with coastal cities and counties, the 
Coastal Commission plans and regulates the use of land and water in the coastal zone 
(California Coastal Commission 2024). The California Coastal Act delegates to local 
governments the power to enact and implement their own local coastal programs upon 
formal certification by the California Coastal Commission that the proposed programs are 
consistent with the policies and provisions of the statute. The California Coastal Act 
reserves a number of permanent implementation responsibilities for the California Coastal 
Commission, including the post-certification monitoring and periodic review of local 
programs (California Department of Transportation 2024a).  

https://fwsepermits.servicenowservices.com/fws
https://www.fws.gov/program/migratory-bird-permits
https://www.coastal.ca.gov/ccatc.html
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Permit Authorization: Activities in the Coastal Zone may require a Coastal Development 
Permit from the Coastal Commission and/or from a local agency, depending on whether 
the local agency implements a California Coastal Commission-approved local coastal 

program.
13

 

3.2.3 California Department of Parks and Recreation 

State Parks manage 280 state park units, over 340 miles of coastline, 970 miles of lake 
and river frontage, 15,000 campsites, 5,200 miles of trails, 3,195 historic buildings and 
more than 11,000 known prehistoric and historic archaeological sites (State Parks 2024).  

Permit Authorization: State Parks may grant easements, leases and use permits, 
including right-of-entry and ROW permits under terms and conditions consistent with 
statutory authority. Public Resources Code §5012 authorizes, but does not require the 
Department to grant, among other things, permits and easements to public agencies for 
utilities and public roads and to grant other utility easements. 

3.2.4 California State Lands Commission 

The State Lands Commission manages about four million acres of tide and submerged 
lands and the beds of natural navigable waterways (rivers, streams, lakes, bays, 
estuaries, inlets, and straits) as well as “school lands” (CSLC 2024).  

Permit Authorization: The use of State Lands requires the Application for Use of State 
Lands with the ultimate approval of a permit or lease. In the case of long-term use, a lease 
would be required. 

3.2.5 California Department of Transportation 

California Department of Transportation (Caltrans) manages State highways and also 
allows for non-transportation uses such as utility infrastructure that delivers water, power, 
and telecommunications (California Department of Transportation 2024b). 

Permit Authorization: The use of Caltrans ROW requires the approval of an encroachment 
permit. Caltrans would typically act as a responsible agency. 

3.2.6 California Department of Water Resources 

The California Department of Water Resources (DWR) manages the State’s water 
resources, systems, and infrastructure, including the State Water Project. DWR is 
responsible for the construction, maintenance, evaluation, and safety of a number of 

 
13 State agencies may develop their own CEQA-equivalent regulatory programs and may 
seek certification of those programs by the Natural Resources Agency. (Pub. Resources 
Code § 21080.5). This certification exempts agencies from certain requirements of CEQA 
(Division 13 of the Public Resources Code), because the environmental analysis involved 
in the regulatory program is deemed to be the functional equivalent of traditional CEQA 
documentation. (14 California Code of Regulations (CCR) §§ 15250-53.). Pursuant to 
Section 21080.5 of the California Code of Regulations, the regulatory program of the 
California Coastal Commission is a certified regulatory program. 

https://www.slc.ca.gov/land-types/#sovereign
https://www.slc.ca.gov/land-types/#sovereign
https://www.slc.ca.gov/public-access/a-legal-guide-to-the-publics-rights-to-access-and-use-californias-navigable-waters/
https://www.slc.ca.gov/land-types/school-lands/
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water infrastructure facilities, including 34 storage facilities, 21 dams, and 705 miles of 
canals and aqueducts. The State Water Project is the fourth largest producer of energy 
in the state, using 5 hydroelectric generating plants and 4 hybrid pumping/generating 
plants (DWR 2024).  

Permit Authorization: Encroachment into the DWR ROW requires a DWR Encroachment 
Permit. The encroachment permit is written authorization that allows the Permittee 
permission for specific facilities to be installed/altered within DWR's ROW. These permits 
are subject to California Code of Regulations, Title 23, Division 2, Chapter 6, Articles 600-
635 and Water Code Section 12899.  

3.2.7 California State Water Resources Control Board 

The State Water Board and the nine Regional Water Quality Control Boards administer 
the CWA and the Porter-Cologne Water Quality Control Act and have the regulatory 
responsibility for the water quality of nearly 1.6 million acres of lakes, 1.3 million acres of 
bays and estuaries, 211,000 miles of rivers and streams, and about 1,100 miles of 
California coastline (State Water Resources Control Board 2024).  

Permit Authorization: Discharge of dredged or fill materials into waters of the state require 
a water quality certification under Section 401 of the CWA and the Porter-Cologne Water 
Quality Control Act.  

3.2.8 California Department of Fish and Wildlife 

An additional key permitting consideration is the California Endangered Species Act 
(CESA). Under CESA, an ITP is required for take of state protected species pursuant to 
CESA Section 2081. SoCalGas intends to avoid state listed species, riparian habitat, or 
undisturbed areas, where feasible. Depending on circumstances, avoidance and 
minimization measures (e.g., fencing, seasonal restrictions, monitoring) may preclude the 
need for an ITP. An ITP cannot be issued for fully protected species unless the fully 
protected species is conserved and managed as a covered species under an approved 
Natural Community Conservation Plan (NCCP). In the absence of an NCCP, fully 
protected species should be avoided, which is also consistent with SoCalGas practices. 
Refer to Chapter 4 State and Federally Protected Plants and Wildlife for an overview of 
state protected plants and wildlife species that are proximate to conceptual pipeline 
corridors identified in SoCalGas’s Routing Study. 

State Protected Species 

An ITP under Section 2081(b) of the California Fish and Game Code from the CDFW may 

be required for impacts to any CESA listed species.
14

 This approval requires that take be 
minimized and fully mitigated. Mitigation must be proportionate to the impacts. CDFW 
cannot issue licenses or permits for incidental take of “Fully Protected” species unless the 
fully protected species is conserved and managed as a covered species under an 

 
14

 As defined under the California ESA, take means “hunt, pursue, catch, capture, or kill, 
or attempt to hunt, pursue catch, capture, or kill” (Fish & Game Code § 86). 
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approved NCCP, or in certain limited circumstances that would not be applicable to the 
Project.  

The Native Plant Protection Act allows for the incidental removal of endangered or rare 
plant species within a ROW to allow a public utility to fulfill its obligation to provide service 
to the public. Additionally, under Fish and Game Code Section 1913, the owner of land 
where a rare or endangered native plant is growing is required to notify CDFW at least 
ten days in advance of changing the land use to allow for salvage of the plant. If a listed 
plant species is present and Section 1913 does not apply, then a Section 2081 ITP may 
be required.  

The Western Joshua Tree Conservation Act prohibits the take of any western Joshua tree 
in California. The Western Joshua Tree Conservation Act authorizes CDFW to issue 
permits for the incidental take of one or more western Joshua trees if the permittee meets 
certain conditions. 

3.3 Special Districts and Non-Governmental Agencies  

Certain pipeline segments may traverse land owned/managed by special districts, 
including, but not limited to, recreation and conservation authorities, and joint powers 
authorities. These special districts may have discretionary authority over discrete pipeline 
segments. Additionally, certain potential pipeline segments may traverse lands owned by 
non-governmental organizations, including conservation lands, mitigation lands, and 
preserves. Such lands may serve as habitat or wetland mitigation properties or 
conservation areas associated with regional HCPs. While non-governmental landowners 
do not function as regulatory agencies, restrictions imposed by conservation easements 
or covenants may preclude any construction or development and should be considered 
significant constraints, particularly if acquisition of new or expanded ROW within such 
lands would be required. 
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Chapter 4 State and Federally Protected Plants 
and Wildlife 

This section provides an overview of state and federally protected plants and wildlife 
species that are proximate to conceptual pipeline corridors identified in SoCalGas’s 
Routing Study. A federal ESA take permit and/or CESA Section 2801 take permit may be 
required depending on the final selected pipeline route and alignment.  

Protected species potentially occurring along or near the Connection Zone: 

Wildlife Plants 

▪ Arroyo toad (FE) 
▪ Blunt-nosed leopard lizard (FE, SE, FP) 
▪ Coastal California gnatcatcher (FT) 
▪ Coachella Valley fringe-toed lizard (FT, SE) 
▪ Crotch’s bumble bee (SC) 
▪ Desert bighorn sheep (FP) 
▪ Mojave desert tortoise (FT, ST) 
▪ Golden eagle (FP) 
▪ Giant kangaroo rat (FE, SE) 
▪ Gila woodpecker (SE) 
▪ Least Bell’s vireo (FE, SE) 
▪ Mohave ground squirrel (ST) 
▪ San Joaquin antelope squirrel (ST) 
▪ San Joaquin kit fox (FE, ST) 
▪ Santa Ana sucker (FT) 
▪ Southern rubber boa (ST) 
▪ Willow flycatcher (SE), southwestern willow 

flycatcher (FE, SE) 
▪ Steelhead – southern California DPS (FE, SC)* 
▪ Stephens’ kangaroo rat (FE, SE) 
▪ Swainson’s hawk (ST) 
▪ Tipton’s kangaroo rat (FE, SE) 
▪ Tricolored blackbird (ST) 
▪ Western burrowing owl (SSC and anticipated 

SC)
15

 

▪ California jewel flower (FE, 
SE) 

▪ Coachella Valley milk-vetch 
(FE) 

▪ Kern mallow (FE, SE) 
▪ San Joaquin woollythreads 

(FE) 
▪ Western Joshua tree (SC, 

WJT Conservation Act)
16

 

 
15 

Western burrowing owl is currently petitioned for listing under CESA and is likely to be 
listed as a State Candidate species by summer 2024. If the species is listed and Project 
activities cannot avoid impacts to this species, an ITP may be required. 
16 CNDDB occurrences for western Joshua Tree do not occur within 5 miles of the 
potential segments identified in the Connection Zone, but certain potential pipeline 
segments within the Connection Zone are within known range of this species. The 
Western Joshua Tree Conservation Act prohibits the importation, export, take, 
possession, purchase, or sale of any western Joshua tree in California unless authorized 
by CDFW. 
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Wildlife Plants 

▪ Western pond turtle (proposed FT) 
▪ Western spadefoot (proposed FT) 
▪ White-tailed kite (FP) 

* Southern California steelhead occurs near conceptual pipeline corridors in the Santa 
Ana River and the conceptual pipeline corridors traverse a concrete lined portion of 
the Santa Ana River downstream of the Prado Dam. However, the species is not 
anticipated to occur downstream of the Prado Dam and no impacts to the species are 
anticipated based on the conceptual pipeline corridors. As such, the species is not 
further discussed.  

FE = Federally Endangered FT = Federally Threatened SE = State 
Endangered 

ST = State Threatened SC = State Candidate  FP = State Fully 
Protected SSC = State Species of Special Concern 

Protected species potentially occurring along or near the Collection Zone include: 

Wildlife Plants 

▪ Arroyo toad (FE) 

▪ Bald Eagle (SE, FP) 

▪ Blunt-nosed leopard lizard (FE, SE, FP) 

▪ California condor (FE, SE, FP) 

▪ Coastal California gnatcatcher (FT) 

▪ Crotch’s bumble bee (SC) 

▪ Delhi Sands flower-loving fly (FE) 

▪ Mojave desert tortoise (FT, ST) 

▪ Golden eagle (FP) 

▪ Least Bell’s vireo (FE, SE) 

▪ Western burrowing owl (SSC and 

anticipated SC)
17

 

▪ Mohave ground squirrel (ST) 

▪ Santa Ana sucker (FT) 

▪ San Bernardino kangaroo rat (FE, SC) 

▪ San Joaquin antelope squirrel (ST) 

▪ Bakersfield cactus (FE, SE) 

▪ Braunton’s milk-vetch (FE) 

▪ California Orcutt grass (FE, SE) 

▪ Nevin’s barberry (FE, SE) 

▪ San Fernando Valley spineflower (SE) 

▪ Santa Ana River woollystar (FE, SE) 

▪ Slender-horned spineflower (FE, SE) 

▪ Western Joshua Tree (SC, WJT 

Conservation Act)
18

 

 
17 

Western burrowing owl is currently petitioned for listing under CESA and is likely to be 
listed as a State Candidate species by summer 2024. If the species is listed and Project 
activities cannot avoid impacts to this species, an ITP may be required. 
18 

CNDDB occurrences for western Joshua Tree do not occur within 5 miles of the 
potential segments identified in the Collection Zone, but certain potential pipeline 
segments within the Collection Zone are within known range of this species. The Western 
Joshua Tree Conservation Act prohibits the importation, export, take, possession, 
purchase, or sale of any western Joshua tree in California unless authorized by CDFW. 
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Wildlife Plants 

▪ San Joaquin kit fox (FE, ST) 

▪ Willow flycatcher (SE), southwestern 
willow flycatcher (FE, SE) 

▪ Swainson’s hawk (ST) 

▪ Tipton kangaroo rat (FE, SE) 

▪ Tricolored blackbird (ST) 

▪ Unarmored threespine stickleback (FE, 
SE, FP) 

▪ Vernal pool fairy shrimp (FT) 

▪ Western pond turtle (proposed FT) 

▪ Western spadefoot (proposed FT) 

▪ Western yellow-billed cuckoo (FT, SE) 

▪ White-tailed kite (FP) 

FE = Federally Endangered FT = Federally Threatened SE = State Endangered 

ST = State Threatened SC = State Candidate  FP = State Fully 
Protected SSC = State Species of Special Concern 

Protected species potentially occurring along or near the Central Zone include: 

Wildlife Plants 

▪ El Segundo blue butterfly (FE) 

▪ Monarch butterfly (FC) 

▪ Tricolored blackbird (ST)  

▪ Crotch bumble bee (SC) 

▪ Western pond turtle (proposed FT) 

▪ Western spadefoot (proposed FT) 

▪ None 

FE = Federally Endangered FT = Federal Threatened  FC = Federal 
Candidate 

ST = State Threatened SC = State Candidate 
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Chapter 5 Stakeholder Input 

SoCalGas presented opportunities for the PAG and CBOSG to provide feedback at four 
key milestones in the course of conducting this study: (1) the draft description of the 
Scope of Work, (2) the draft Technical Approach, (3) Preliminary Data and Findings, and 
(4) the Draft Report.  These milestones shown in Table 4 below were selected because 
they are critical points at which relevant feedback can meaningfully influence the study. 

Table 2 Key Milestone Dates 

Milestone 
Date Provided to 
PAG/CBOSG 

PAG/CBOSG 
Comment Due Date 

Responses to 
Comments in 
Quarterly 
Report 

1. Scope of Work July 6, 2023 July 31, 2023 Q3 2023 

2. Technical 
Approach 

September 7, 
2023 

October 13, 2023 Q4 2023 

3. Preliminary Data 
and Findings 

April 11, 2024 May 3, 2024 Q2 2024 

4. Draft Report July 19, 2024 August 30, 2024 Q3 2024 

Feedback provided at the PAG/CBOSG meetings is memorialized in the transcripts of the 
meeting. Written feedback received is included in the quarterly reports, along with 
responses. Meeting transcripts are also included in the quarterly reports. The quarterly 
reports are submitted to the CPUC and are published on SoCalGas’s website. 

SoCalGas did not receive any comments on the High-Level Feasibility Study and 
Permitting Assessment scope of work and technical approach documents and only one 
comment letter on the Preliminary Findings. The comment on the Preliminary Findings 
largely focused on the level of detail of the findings, requesting more information on the 
potential routes for Angeles Link to assess further the potential applicable permitting and 
regulatory requirements. Further details on the potential routes were included in the draft 
report for this study. 

One comment letter was received on the draft report and the comment letter concerned 
the separate Angeles Link Phase 1 feasibility studies related to GHG emissions and NOx 
emissions. Accordingly, no changes were made to this final report based on stakeholder 
feedback on the draft report.  
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Table  3 Segment Information 

Segment Zone County Cities BLM BOR NPS DoD USFWS USFS CDFW 
State 
Parks 

Other 
State 
Lands 

State 
Lands 
Comm 

Special 
District Other Total 

Segment C Connection Fresno, Kings, 
Kern 

Avenal 0.17 0.45          79.2 79.8 

Segment R Connection Kern  2.9      0.02    0.28 78.5 81.7 

Segment F Connection San Bernardino Adelanto, Victorville, 
Barstow 

75.7  1.8 4.1      1.4  69.2 152.2 

Segment P Connection San Bernardino Adelanto, Victorville, 
Apple Valley 

29.2         1.4  20.2 50.8 

Segment O Connection San Bernardino Hesperia  16.5     0.89     0.74 34.6 52.7 

Segment H Connection San Bernardino Needles 43.2  41.9       2.3  4.7 92.0 

Segment X Connection San Bernardino – 112.0      0.13  1.0 1.3  10.1 124.7 

Segment N Connection Orange, San 
Bernardino, 
Riverside 

Chino Hills, Corona, 
Riverside, Moreno 
Valley, Banning, 
Beaumont, Palm Springs  

0.59   3.7    4.5 0.21  2.6 66.3 78.0 

Segment Q Connection Riverside Palm Springs, Cathedral 
City, Indio, Coachella, 
Blythe  

46.7 0.76   1.7  0.95  0.42  0.89 71.1 122.5 

Segment E  Collection Kern, Los 
Angeles 

Lancaster 0.09   0.51        29.9 30.5 

Segment M  Collection Kern Tehachapi          0.17 0.26 50.7 51.2 

Segment L Collection Kern –            10.4 10.4 

Segment K Collection Kern, Ventura, 
Los Angeles 

Santa Clarita  1.3     10.3 0.98 8.8   2.1 31.9 55.4 

Segment Y  Collection Los Angeles Los Angeles, San 
Fernando, Burbank, 
Glendale, Vernon, 
Huntington Park, South 
Gate, Lynwood, 
Maywood, Compton, 
Carson 

           48.6 48.6 

Segment D  Collection Los Angeles Long Beach, Carson, 
Lakewood, Cerritos 

          0.01 7.5 7.5 
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Segment Zone County Cities BLM BOR NPS DoD USFWS USFS CDFW 
State 
Parks 

Other 
State 
Lands 

State 
Lands 
Comm 

Special 
District Other Total 

Segment J Collection San Bernardino, 
Riverside, Los 
Angeles, Orange 

Cerritos, La Palma, 
Lakewood, Buena Park, 
Anaheim, Placentia, 
Yorba Linda, Chino, 
Chino Hills, Eastvale, 
Fontana, Jurupa Valley, 
Ontario, Rialto 

       1.9    58.3 60.2 

Segment I Collection San Bernardino  Rialto, San Bernardino, 
Victorville, Adelanto 

     7.6      24.3 31.9 

Segment G  Collection San Bernardino, 
Los Angeles 

Adelanto, Palmdale  0.06          0.08 39.3 39.4 

Segment B  Collection Los Angeles  Lancaster, Palmdale, 
Santa Clarita, Los 
Angeles  

0.28           45.5 45.7 

Segment T Central Los Angeles  Inglewood, South Gate, 
Los Angeles, Lynwood  

           8.6 8.6 

Segment A2  Central Los Angeles El Segundo, Los 
Angeles, Carson, Long 
Beach, Redondo Beach, 
Hawthorne, Inglewood, 
Torrance, Manhattan 
Beach 

           27.6 27.6 

Segment V Central Los Angeles  El Segundo, Los 
Angeles 

           2.9 2.9 

Segment W Central Los Angeles  Carson, Los Angeles            5.2 5.2 

Segment S Central Los Angeles  Long Beach, Los 
Angeles  

          0.12 9.0 9.2 

Segment U Central Los Angeles, 
Orange 

Lakewood, Long Beach, 
Seal Beach, Cerritos  

          0.03 7.1 7.1 
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High-Level Feasibility Assessment and Permitting Analysis A-1 

Connection Zone: Summary of Agencies, Permitting Role, and Agency Permitting Review Timeline for Potential Pipeline Segments within Connection Zone  

Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

Lead agency for 
NEPA review 

Federal 
discretionary 
action 

Environmental 
Impact 
Statement 
(EIS)  

Lead agency variable. NEPA compliance would be 
required for work on federal land (e.g., BLM) and for the 
issuance of federal permits or if federal funding is 
provided. The federal agency may prepare a joint 
EIS/Environmental Impact Report (EIR) in coordination 
with state, tribal, and local agencies.  

▪ The NEPA process may occur concurrently with the 
CEQA process.  

▪ The NEPA process may occur concurrently with other 
federal permits applications and review processes. 

▪ The following permits are potential NEPA triggers and 
may be processed concurrently while NEPA review is 
being undertaken, but may not be issued until the NEPA 
process is complete: 

▫ BLM ROW Grant 

▫ BOR ROW Grant 

▫ USFS Special Use Permit 

▫ USFWS Section 7 Consultation Biological Opinion 

▫ USFWS Section 10 Habitat Conservation Plan 

▫ Department of Defense (USMC) ROW 
Grant/Easement 

▫ NPS ROW Permit 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the Draft EIS can take 12-
18 months or longer to complete.  

▪ The NEPA process must be complete within 24 months 
unless a longer period is provided for in writing. 

24 24-36 

 
19 The regulatory/agency published timeframes provide timeframes for permit review and approval, as listed by the permitting agencies through publicly available resources. Where agency-published review 
and approval timeframes were not publicly available, a timeframe was not provided, and the column was noted as “N/A”. Agency reviews may exceed published timelines. 
20

 The estimated review duration provides an estimated range from typical to longest likely time for permit review and approval based on the consultants’ experience with the applicable agencies and pipeline 
infrastructure permitting, as well as typical timeframes provided by SoCalGas’s Land and Right-of-Way organization on previous projects (e.g., Pipeline Safety Enhancement Plan). Estimated review duration 
does not include time for completion of potential fieldwork, technical studies, or preparation of reports that may be needed to support SoCalGas’s submission of the application for approval. Estimated 
timelines also assume some applications for approvals would overlap in time and could be prepared and processed concurrently with CEQA/NEPA timelines. See the Permit Dependencies and Notes 
column for permits requiring CEQA/NEPA completion prior to approval. 
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Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

BLM BLM 
encroachment/A
reas of Critical 
Environmental 
Concern 
(ACES) 

ROW Grant 
Easement 
(Standard 
Form-299) 

Various potential segments within the Connection Zone 
occur within BLM-managed lands. Where the segments 
occur within BLM ACECs, applicable BLM Land 
Management Plans should be reviewed, and additional 
findings and protective measures may be required for 
BLM approval. A Plan of Development may need to be 
prepared prior to approval of the ROW grant.  

▪ NEPA must be complete prior to approval of ROW grant 
approval. 

▪ Environmental permits (biological opinion, waters 
permits, etc.) must be obtained prior to ROW grant 
approval. 

N/A 12-18 

BOR BOR 
encroachment 

Application for 
Transportation 
and Utility 
Systems and 
Facilities on 
Federal Lands 
(Standard 
Form-299) 

A portion of Segment C and Segment Q intersect BOR 
land. Authorization would be required for utility 
crossings on federal land.  

▪ NEPA must be complete prior to approval.  

▪ Environmental permits must be obtained prior to ROW 
grant approval. 

N/A 12-18 

DoD USMC 
encroachment  

Easement 
Acquisition 

A portion of Segment F intersects USMC Logistics Base 
Barstow and USMC Logistics Base Yermo Annex. 

▪ NEPA must be complete prior to approval of 
ROW/easement. 

▪ Environmental permits may be required prior to 
approval of ROW/easement. 

N/A 12-18 

DoD USAF 
encroachment 

Easement 
Acquisition 

A portion of Segment F intersect George Air Force Base 
and Connection Segment N intercepts March Air 
Reserve Base. 

▪ NEPA must be complete prior to approval of 
ROW/easement. 

▪ Environmental permits may be required prior to 
approval of ROW/easement. 

N/A 12-18 

NPS  Mojave National 
Preserve 
encroachment  

ROW Permit  Segments F and H intersect the Mojave National 
Preserve. Work with NPS typically requires a ROW 
permit; however, NPS enforces strict limitations to 
development within the Mojave National Preserve. 
Segments should be re-routed to avoid Mojave National 
Preserve 

▪ NEPA must be complete prior to approval of ROW 
Permit.  

▪ Avoidance recommended. .  

N/A based on 
avoidance 

N/A based 
on 

avoidance 
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Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

NPS and/or 
U.S. Forest 
Service  

Historic and 
designated trail 
crossings 

Agency 
Coordination  

Certain potential pipeline segments within the 
Connection Zone may cross the following National 
Historic Trails:  

▪ Segment N within the Connection Zone may intersect 
the Juan Bautista De Anza National Historic Trail in the 
city of Moreno Valley. An encroachment permit from 
the city of Moreno Valley may be required. 

▪ Certain potential pipeline segments within the 
Connection Zone intersect may Old Spanish National 
Historic Trail at various points, within public ROW and 
private unpaved roads. Permits to impact public ROW 
would be anticipated via encroachment permit 
processes of local jurisdictions. Rights to impact 
private roads would be secured by Lands during the 
easement/temporary right of entry (TRE) negotiation. 

▪ Segment R may cross the Butterfield Overland 
National Historic Trail (BOHNT) in unincorporated 
Kern County. A permit to impact this public ROW would 
be anticipated via an encroachment permit from the 
Kern County Department of Public Works. Segment M 
may intersect the BONHT in unincorporated Riverside 
County. 

▪ Certain potential pipeline segments within the 
Connection Zone may intersect the Pacific Crest Trail: 

▫ Segment N in the unincorporated Riverside County 
. Impacts to the public ROW would be anticipated 
via an encroachment permit from the Riverside 
County Department of Transportation. 

Pursuant to 16 U.S.C. § 1248(a), the Secretary of the 
Interior or the Secretary of Agriculture may grant 
easements and ROW across components of the 
national trails system in accordance with the laws 
applicable to the National Park System and the National 
Forest System, respectively. However, given the 
location of the trails within paved roadways, a ROW 
grant is not anticipated to be required. Site-specific 
analysis may be required for each crossing to determine 

▪ Coordination with the agencies for ministerial 
encroachment permits may occur concurrently with 
NEPA. 

N/A N/A 
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Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

which agency holds jurisdiction, and whether pipeline 
crossings are permitted. 

State Historic 
Preservation 
Office (SHPO)  

Cultural and/or 
historical 
resources  

Section 106 
National 
Historic 
Preservation 
Act 
Compliance  

Required if there are potential impacts to cultural and/or 
historical resources that are listed or eligible for listing 
on the National Register of Historic Places. For portions 
of the segments located on BLM land, preparation of a 
Class III cultural resource inventory of the area of 
potential effect, including records search, intensive 
pedestrian survey, and technical report, may be 
required. Federal and CEQA lead agencies may 
conduct government-to-government consultation with 
Native American tribes and other individuals and 
organizations with knowledge of, or concerns with, 
historic properties in the segment area. If historic 
properties or cultural resources are identified, additional 
work such as testing, evaluation, data recovery, and 
archaeological monitoring may be warranted and 
consultation with SHPO may be required.  

▪ The Section 106 process may occur concurrently with 
NEPA. 

▪ If required, SHPO concurrence may occur prior to 
completion of NEPA.  

▪ Consultation duration dependent on the number of tribal 
territories included in the consultation and potential 
negotiations regarding mitigation measures. 

2 8-18 

USFS  USFS 
encroachment  

Special Use 
Permit (SUP) 

Certain potential pipeline segments within the 
Connection Zone may occur within San Bernardino 
National Forest.  

▪ NEPA must be complete prior to approval of SUP. 

▪ Environmental permits may be required prior to 
approval of SUP. 

N/A 12-18 

USFWS Coachella 
Valley National 
Wildlife Refuge 
(NWR) 
encroachment 

ROW Permit 
and SUP 

Connection Segment Q may cross the Coachella Valley 
NWR. This NWR contains Critical Habitat for the 
Coachella Valley fringe-toe lizard and Coachella Valley 
milk-vetch. A ROW permit may be required to modify 
existing SoCalGas pipeline ROW permits. Pre-
application consultation would be recommended, 
followed by submittal of a SF-299, Application for 
Transportation and Utility Systems and Facilities on 
Federal Lands. The USFWS may also request 
application of a SUP to cover temporary construction 
activities. Both permits can be processed concurrently. 

▪ NEPA must be completed prior to the issuance of a 
ROW permit or SUP. 

▪ Environmental permits should be in hand prior to 
issuance of ROW permit or SUP. 

N/A 12-18 
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Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

USFWS Federally listed 
species  

ESA Section 7 
Consultation 
Biological 
Opinion  

A federal ESA Biological Opinion may be required from 
USFWS for any federally listed species where a federal 
nexus is present (e.g., BLM and USFS lands), per ESA 
Section 7. There is federally designated critical habitat 
for Mojave desert tortoise, coastal California 
gnatcatcher, least Bell’s vireo, southwestern willow 
flycatcher, arroyo toad, Coachella Valley fringe-toed 
lizard, and Coachella Valley milk-vetch near potential 
pipeline segments within the Connection Zone. 
Additionally, the certain potential pipeline segments also 
contain habitat for many listed species for which critical 
habitat is not designated (i.e., San Joaquin kit fox, giant 
kangaroo rat, Tipton kangaroo rat, Stephens' kangaroo 
rat, Santa Ana sucker, western spadefoot, western pond 
turtle, Kern mallow). 

A CWA Section 404 Permit would be anticipated to 
provide a federal nexus for aquatic and riparian species 
(e.g., arroyo toad, Santa Ana sucker, western pond 
turtle, least Bell’s vireo, southwestern willow flycatcher).  

▪ NEPA must be completed prior to the issuance of a 
Biological Opinion. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report to submit to 
USFWS can take 6-18 months to complete.  

▪ Final issuance of the Biological Opinion can take 4.5-18 
months. 

4.5 9-18 

USACE  Waters of the 
U.S. (WOTUS)  

Clean Water 
Act 404 Permit 

Nationwide 
Permit (NWP) 
12  

A CWA Section 404 Permit is required for any impacts 
to WOTUS, including jurisdictional wetlands, that involve 
the discharge of dredged or fill materials into a 
waterbody or wetland. NWP 12 provides coverage for 
the construction, maintenance, repair, and removal of 
pipelines and associated facilities in WOTUS, provided 
the activity does not result in the permanent loss of 
greater than ½ acre of WOTUS). New NEPA review is 
not required for NWP 12. A 401 Certification is also 
required; see State Water Resources Control Board and 
Regional Water Quality Control Board (RWQCB) below.  

▪ Section 7 consultation must be completed prior to the 
issuance of NWP 12.  

3 6-9 
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Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

State        

Lead agency for 
CEQA review 

State 
discretionary 
action 

EIR The state lead agency is anticipated to be the CPUC in 
connection with a CPCN or PTC application, and the 
CPUC would prepare an EIR for any discretionary 
approval of the Project.  

▪ CEQA and NEPA processes may occur concurrently. 

▪ Completion of the necessary fieldwork, technical 
studies can take up to 24 months to complete.  

▪ CPUC review and approval of a PTC or CPCN could 
take up to 49 months after submittal all supporting 
documentation.  

▪ The following permits may potentially trigger CEQA, in 
which case the issuing agencies could act as CEQA 
responsible agencies, but the permits may not be 
issued until the responsible agencies comply with their 
CEQA obligations: 

▫ Caltrans ROW Encroachment 

▫ CDFW ITP 

▫ CDFW Avoidance Plan 

▫ CDFW Lake and Streambed Alteration Agreement  

▫ CSLC Lease  

▫ DWR Encroachment 

▫ RWQCB WDR/401 Certification 

▫ State Parks SUP  

▫ Special District Approval 

▫ Regional HCP Inclusion 

29 23-49 

CPUC  State 
discretionary 
action 

CPCN or PTC For a CPCN, the CPUC is required to certify the “public 
convenience and necessity” for a project before a utility 
may begin construction. A PTC is a comparatively 
streamlined process that also requires CPUC approval 
before construction of specific types of projects.  

▪ The CPCN/PTC process concludes with the 

certification of the Final EIR
21

 and issuance of the 
CPCN or PTC. 

29 23-49
22

 

 
21 

To comply with CEQA requirements, it is also possible a Negative Declaration or Mitigated Negative Declaration may be prepared in lieu of an EIR.  
22

 In June 2023, the California Public Advocates Office (Cal Advocates) analyzed development timelines of 14 recently approved and completed electric transmission projects to understand potential 
development and permit review timelines. For larger projects (200 kV or more subject to the CPCN process), the average duration of the development process phases included 2.4 years of pre-application 
planning by the developer and 3.4 years of permitting by the CPUC. For smaller projects (50 KV to 200kV subject to the Permit to Construct process), the average duration development process phases 
included 4 years of pre-application planning by the developer and 2.3 years of permitting review by the CPUC. While the Cal Advocates analysis focused on electrical transmission projects, the analysis 
provides additional context for potential permitting timelines for new pipeline infrastructure. The Cal Advocates analysis is available at https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-
website/files/press-room/reports-and-analyses/230612-caladvocates-transmission-development-timeline.pdf.  

https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-caladvocates-transmission-development-timeline.pdf
https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-caladvocates-transmission-development-timeline.pdf
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High-Level Feasibility Assessment and Permitting Analysis A-7 

Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

Caltrans State highway 
crossings 

ROW 
Encroachment  

Potential pipeline segments within the Connection zone 
occur within Caltrans ROW.  

▪ CEQA must be completed prior to permit issuance, and 
as a responsible agency, Caltrans could likely rely on 
the EIR. 

▪ Caltrans may require evidence of inclusion in Regional 
HCP’s if the proposed encroachment is within the 
boundary of an HCP. 

3 6-12 

CDFW State protected 
species 

CESA ITP Required for take of state protected species, but cannot 
be issued for Fully Protected species such as the blunt-
nosed leopard lizard, desert bighorn sheep, golden 
eagle, and white-tailed kite. Avoidance of blunt-nosed 
leopard lizard, desert bighorn sheep, golden eagle, and 
white-tailed kite habitat is recommended. 

▪ CEQA must be completed prior to permit issuance, and 
as a responsible agency, CDFW could likely rely on the 
EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-18 
months to complete.  

▪ Agency review and approval can take 4-36 months. 

4 18-36 

CDFW Western Joshua 
tree  

Western 
Joshua Tree 
Conservation 
Act ITP 

Required authorization for take of Joshua tree, as well 
as trimming of live trees or removal of dead trees. The 
Act requires that the permittee must mitigate all impacts 
to, and taking of, the western Joshua tree but includes 
provisions that allow permittees to pay specified fees in 
lieu of conducting mitigation activities. 

▪ CEQA must be completed prior to permit issuance, and 
as a responsible agency, CDFW could likely rely on the 
EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-9 
months to complete.  

▪ Agency has 30 days to approve or deny permit 
application after confirming a complete application. 

1 3-10 

CDFW Fully Protected 
species blunt-
nosed leopard 
lizard, desert 
bighorn sheep, 
golden eagle, 
and white-tailed 
kite  

Avoidance 
Plan  

CDFW can potentially approve an Avoidance Plan for a 
fully protected species. An Avoidance Plan may include 
measures such as seasonal work and HDD activities to 
avoid impacts to a fully protected species. Based on 
survey results, CDFW may approve a BNLL Avoidance 
Plan; however, there are no specified timelines and 
CDFW is not required to approve. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-18 
months to complete.  

N/A N/A 

CDFW Lake/streambed 
impacts  

Section 1600 
Lake or 
Streambed 
Alteration 
Agreement 

Needed for impacts to CDFW jurisdictional drainages or 
drainage vegetation. Requires seasonal surveys. Likely 
a CEQA Responsible Agency.  

▪ CEQA must be complete prior to permit issuance, and 
as a responsible agency, CDFW could likely rely on the 
EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-9 
months to complete.  

3 6-9 
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Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

CDFW  CDFW 
mitigation 
lands/preserves 
encroachment  

SUP Segment X may cross Havasu National Wildlife Refuge, 
Segment Q may cross Coachella Valley Ecological 
Reserve, and Segment R may cross Lokern Ecological 
Reserve. These lands serve as mitigation 
lands/preserves and acquiring new or expanded ROW 
could be difficult.  

▪ Avoidance is recommended.  N/A based on 
avoidance 

N/A based 
on 

avoidance 

CEQA Lead 
Agency  

Cultural and/or 
tribal resources  

AB 52 Tribal 
Consultation  

As part of the CEQA review, the lead agency would 
conduct government-to-government consultation 
pursuant to AB 52 (Public Resources Code § 21080.3.1 
et seq.) The lead agency would consult with potentially 
impacted Native American tribes with knowledge of, or 
concerns with, cultural or tribal resources in the 
segment area. If cultural or tribal resources are 
identified, additional work such as testing, evaluation, 
data recovery, and archaeological monitoring may be 
warranted. 

▪ The AB 52 consultation may occur concurrently with the 
CEQA review. 

▪ Consultation duration dependent on the number of tribal 
territories included in the consultation and potential 
negotiations regarding mitigation measures. 

▪ Duration would likely be consistent with estimated 
review duration for overall CEQA review. 

N/A 23-49 

California 
Department of 
Water 
Resources  

Aqueduct 
crossings and 
easement 
encroachments 

Encroachment 
Permit  

Needed to perform work and install assets within State 
Water Project ROW. 

▪ CEQA must be complete prior to permit issuance. 3 6-12 

CSLC  CSLC 
encroachment  

CSLC Leases  Various potential segments within the Connection Zone 
may traverse CSLC land. Likely a CEQA Responsible 
Agency.  

▪ CEQA must be complete prior to permit issuance. 6-24 6-24 

Coachella 
Valley 
Mountains 
Conservancy 

Coachella 
Valley 
Mountains 
Conservancy 
encroachment  

ROW 
Grant/Easeme
nt Acquisition  

Segment N and Segment Q may cross Coachella Valley 
Mountains Conservancy managed lands.  

▪ CEQA must be complete prior to permit issuance. 

▪ Permissions as a Participating Special Entity for the 
Coachella Valley Multiple Species Habitat 
Conservation Plan is anticipated to be required.  

N/A 12-18 

RWQCB  WOTUS/waters 
of the state  

Individual 401 
Certification 
and Waste 
Discharge 
Requirement 

Two different permit types for impacts to waters of the 
state (WDR) and when coterminous with federal 
jurisdiction (401 Certification). The Connection zone is 
within the Central Valley, Santa Ana, Colorado River, 
and North Coast RWQCBs. Depending on permitting 
approach and timing, it may be feasible for SoCalGas to 
pursue RWQCB permitting with the State Board rather 
than coordinating with multiple RWQCBs. The State 
Board may serve as a CEQA Responsible Agency. 

▪ CEQA must be complete prior to permit issuance, and 
as a responsible agency, the RWQCB could likely rely 
on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-9 
months to complete.  

12 12-24 
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High-Level Feasibility Assessment and Permitting Analysis A-9 

Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

State Parks  State Parks 
encroachment 

SUP  Segment N may cross Chino Hills State Park. Public 
Resources Code §5012 authorizes, but does not require 
State Parks to grant, among other things, permits and 
easements to public agencies for utilities and public 
roads and to grant other utility easements or to perform 
a public service, upon application by the proper 
authorities 

▪ CEQA must be complete prior to permit issuance. N/A 12-18 

Regional: Local/Special District/Community Plan 

Special Districts  Special district 
encroachment 

ROW 
Grant/Easeme
nt Acquisition 

Potential pipeline segments cross land under the 
ownership or jurisdiction of various special districts, 
including but not limited to park and recreation, and 
conservation districts. ROW grants and/or easement 
acquisition from these districts may require Board 
approval and thus may trigger CEQA. Depending on the 
nature of the scope of construction activities within each 
district’s jurisdiction, the special district may adopt a 
CEQA Categorical Exemption, or may take on a 
Responsible Agency role. 

▪ CEQA must be complete prior to ROW grant/easement 
issuance. 

▪ Each special district may impose individual conditions 
of approval.  

Variable Variable 

Regional HCPs 

▪ Kern County 
Valley Floor 
HCP 
(VFHCP) 

▪ West Mojave 
Coordinated 
Management 
Plan Regional 
HCP 

▪ Western 
Riverside 
County 
Multiple 
Species HCP  

▪ Coachella 
Valley 
Multiple 
Species HCP 

Federally listed 
species 

ESA Take 
authorization  

Potential pipeline segments within the Connection Zone 
may be located within the VFHCP; however, the VFHCP 
is under development and is not anticipated to be 
adopted in the near future. 

Certain potential pipeline segments within the 
Connection Zone may cross the West Mojave Plan 
(formerly West Mojave Coordinated Management Plan); 
however, the West Mojave Plan was invalidated in court 
and cannot be used.  

Certain potential pipeline segments within the 
Connection Zone may cross the Western Riverside 
County Multiple Species HCP, which may provide take 
authorization for several federally listed species. 

Certain potential pipeline segments within the 
Connection Zone may cross the Coachella Valley 
Multiple Species HCP, which may provide take 
authorization for several federally listed species.  

Certain potential pipeline segments within the 
Connection Zone may cross the Lower Colorado River 

▪ CEQA must be complete prior to issuance of Certificate 
of Inclusion by the Western Riverside County Multiple 
Species HCP, the Coachella Valley Multiple Species 
HCP, and Lower Colorado River MSCP HCP. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-18 
months to complete.  

▪ Timeframe for coverage under the DRECP Biological 
Opinion is assumed to be the same as the BLM ROW 
Grant Easement process timeframe as BLM is likely to 
process a DRECP Biological Opinion request 
concurrently with its overall approval for work under 
their jurisdiction.  

N/A 12-18 



Southern California Gas Company 
Angeles Link Phase 1 

 
A-10 

Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

▪ Lower 
Colorado 
River MSCP 
HCP 

▪ Desert 
Renewable 
Energy 
Conservation 
Plan 
(DRECP) 

MSCP HCP, which may provide take authorization for 
several federally listed species.  

Certain potential pipeline segments within the 
Connection Zone may be located within the DRECP. 
Coordination with the administering agency would be 
necessary to determine if coverage through the DRECP 
Biological Opinion could be obtained. 

Unlikely Permit Pathways
23

 

USFWS Federally 
protected 
species  

ESA Section 
10 HCP 

A federal ESA incidental take permit may be required 
from USFWS for any federally protected species when a 
federal nexus is absent in accordance with the Section 
10 process. If no programmatic or SoCalGas specific 
HCP is adopted, a separate ESA take permit may be 
required from USFWS (i.e., Mojave desert tortoise, San 
Joaquin kit fox, giant kangaroo rat, Tipton kangaroo rat, 
Stephens' kangaroo rat, Coachella Valley fringe-toed 
lizard, arroyo toad, western pond turtle, western 
spadefoot, Santa Ana sucker, coastal California 
gnatcatcher, least Bell’s vireo, southwestern willow 
flycatcher, Coachella Valley milk-vetch, California 
jewelflower, Kern mallow, and San Joaquin 
woollythreads).  

▪ NEPA must be completed prior to the issuance of the 
HCP. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-18 
months to complete.  

48-50 48-60 

 
23 The permits identified under this heading were evaluated for applicability to the Project and were determined to be unlikely permitting pathways. The Project would fully avoid Fully Protected species and 
take authorization under an NCCP is not anticipated. SoCalGas assumes a federal nexus will allow for take authorization under Section 7 and authorization through Section 10 will not be required. 
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Agency or 
Entity Permit Trigger 

Authorization 
/ Evaluation  Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
19

 

Estimated 
Review 

Duration 

(months)
20

 

CDFW Fully Protected 
species blunt-
nosed leopard 
lizard, desert 
bighorn sheep, 
golden eagle, 
and white-tailed 
kite 

NCCP CDFW can potentially authorize take under an NCCP. 
An NCCP can cover multiple species. Based on 
approved NCCPs, these types of plans have not been 
approved on a project-by-project basis but rather for a 
given region. 

▪ Development and adoption of an NCCP is estimated to 
be 8-9 years. 

47
24

 Variable 

 

 
24

 Due to a limited number of NCCPs approved, the timeframe for approval of an NCCP was taken from the best case scenarios of a CDFW-published NCCP/HCP Process Flowchart and Normative 
Timelines graphic (available online at https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=109210&inline). This is based on seven NCCPs approved and permitted between 1996 and 2013.  

https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=109210&inline
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High-Level Feasibility Assessment and Permitting Analysis B-1 

Collection Zone: Summary of Agencies, Permitting Role, and Agency Permitting Review Timeline for Potential Pipeline Segments within the Collection Zone 

Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

Lead agency 
for NEPA 
review 

Federal 
discretionary 
action 

Environmental 
Impact Statement 
(EIS)  

There would be one lead agency for the Angeles Link 
Project. See comments, dependencies, and timeframes on 
Lead Agency for NEPA review in Appendix A. 

    

BLM BLM 
encroachment/ 
Areas of Critical 
Environmental 
Concern 
(ACES) 

ROW Grant 
Easement 
(Standard Form-
299) 

Various potential segments within the Collection Zone occur 
within BLM-managed lands. Where the segments occur 
within BLM ACECs, applicable BLM Land Management 
Plans should be reviewed, and additional findings and 
protective measures may be required for BLM approval. A 
Plan of Development may need to be prepared prior to 
approval of the ROW grant.  

▪ NEPA must be complete prior to approval of 
ROW grant approval. 

▪ Environmental permits must be obtained prior to 
ROW grant approval. 

N/A 12-18 

DoD USAF 
encroachment  

Easement 
Acquisition 

A portion of Segment E may intersect Edwards Air Force 
Base. 

▪ NEPA must be complete prior to approval of 
ROW/easement. 

▪ Environmental permits may be required prior to 
approval of ROW/easement. 

N/A 12-18 

NPS and/or 
U.S. Forest 
Service  

Historic and 
designated trail 
crossings 

Agency 
Coordination  

Certain potential pipeline segments within the Collection 
Zone may cross the following National Historic Trails:  

▪ Juan Bautista De Anza National Historic Trail: 

▫ Segment J may intersect in the city of Ontario. The 
crossing is on disturbed private land and permission to 
impact the site would likely be acquired via the 
easement/temporary right of entry (TRE) process. 

▫ Segment Y may intersect within existing public ROW in 
the cities of Los Angeles and Glendale. Permits to 
impact crossings in this area would likely be via an 
encroachment permit process administered by local 
jurisdictions. 

▪ Old Spanish National Historic Trail (OSNHT): 

▪ Coordination with the agencies for 
encroachment permits may occur concurrently 
with NEPA. 

N/A N/A 

 
25 The regulatory/agency published timeframes provide timeframes for permit review and approval, as listed by the permitting agencies through publicly available resources. Where agency-published review 
and approval timeframes were not publicly available, a timeframe was not provided, and the column was noted as “N/A”. Agency reviews may exceed published timelines. 
26 The estimated review duration provides an estimated range from typical to longest likely time for permit review and approval based on the consultants’ experience with the applicable agencies and pipeline 
infrastructure permitting, as well as typical timeframes provided by SoCalGas’s Land and Right-of-Way organization on previous projects (e.g., Pipeline Safety Enhancement Plan). Estimated review duration 
does not include time for completion of potential fieldwork, technical studies, or preparation of reports that may be needed to support SoCalGas’s submission of the application for approval. Estimated 
timelines also assume some applications for approvals would overlap in time and could be prepared and processed concurrently with CEQA/NEPA timelines. See the Permit Dependencies and Notes 
column for permits requiring CEQA/NEPA completion prior to approval. 
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Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

▫ Segment I may intersect several times. Where the 
crossing lies within a public ROW, permits to impact 
would likely be via encroachment permit processes 
administered by local jurisdictions. Where Segment I 
may cross the OSNHT outside a public ROW and within 
the San Bernardino National Forest, the crossings may 
be subject to 16 U.S.C. § 1248(a), as described below.  

▫ Segment Y may intersect in the city of Los Angeles. 
Permits to impact the crossing in this area would likely 
be via an encroachment permit process with the city of 
Los Angeles. 

▪ Butterfield Overland National Historic Trail: 

▫ Segment J may intersect in the city of Chino Hills. 
Permission to impact the site would likely l be acquired 
via the easement / TRE process. 

▫ Segment Y may intersect in the city of Los Angeles. 
Permits to impact the crossing in this area would likely 
be via an encroachment permit process with the city of 
Los Angeles. 

▫ Segment B may intersect in the city of Santa Clarita. 
Permits to impact the crossing in this area would likely 
be via an encroachment permit process with the city of 
Santa Clarita. 

▫ Segment K may intersect in the city of Santa Clarita and 
unincorporated Los Angeles County. Permits to impact 
the crossings in these areas would likely be via an 
encroachment permit process with the administering 
jurisdiction. 

▫ Segment L may intersect in unincorporated Kern. 
Permission to impact the crossings in this area would 
likely be acquired via the easement/TRE process.  

▫ Segment M may intersect in unincorporated Kern 
County. Permits to impact crossings in this area would 
likely be via an encroachment permit process with Kern 
County. 
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High-Level Feasibility Assessment and Permitting Analysis B-3 

Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

▪ Pacific Crest Trail: 

▫ Segment I may intersect in the San Bernardino National 
Forest, this crossing may be subject to 16 U.S.C. § 
1248(a), as described below. 

▫ Segment B may intersect in the unincorporated 
Community of Agua Dulce in Los Angeles County. The 
route crosses the trail within existing public ROW. 
Permits to impact this public ROW would be anticipated 
to be obtained from the Los Angeles County Department 
of Public Works 

▫ Segment M may intersect in the unincorporated Kern 
County. Permission to impact the crossing in this area 
would likely be acquired via the easement/TRE process. 

Pursuant to 16 U.S.C. § 1248(a), the Secretary of the 
Interior or the Secretary of Agriculture may grant easements 
and ROW across components of the national trails system in 
accordance with the laws applicable to the National Park 
System and the National Forest System, respectively. 
However, given the location of the trails within paved 
roadways, a ROW grant is not anticipated to be required. 
Site-specific analysis may be required for each crossing to 
determine which agency holds jurisdiction, and whether 
pipeline crossings are permitted.  

State Historic 
Preservation 
Office (SHPO)  

Cultural and/or 
historical 
resources  

Section 106 
National Historic 
Preservation Act 
Compliance  

Required if there are potential impacts to cultural and/or 
historical resources that are listed or eligible for listing on the 
National Register of Historic Places. For potential pipeline 
segments that are located on BLM land, preparation of a 
Class III cultural resource inventory of the area of potential 
effect, including records search, intensive pedestrian survey, 
and technical report, may be required. Federal and CEQA 
lead agencies may conduct government-to-government 
consultation with Native American tribes and other 
individuals and organizations with knowledge of, or concerns 
with, historic properties in the areas surrounding the 
potential pipeline segments. If historic properties or cultural 
resources are identified, additional work such as testing, 
evaluation, data recovery, and archaeological monitoring 

▪ The Section 106 process may occur concurrently 
with NEPA. 

▪ If required, SHPO concurrence may occur prior 
to completion of NEPA.  

▪ Consultation duration dependent on the number 
of tribal territories included in the consultation 
and potential negotiations regarding mitigation 
measures. 

2 8-18 
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Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

may be warranted and consultation with SHPO may be 
required.  

USFS  USFS 
encroachment  

Special Use Permit  Certain potential pipeline segments within the Collection 
Zone occur within Angeles National Forest and San 
Bernardino National Forest.  

▪ NEPA must be complete prior to approval of 
SUP. 

▪ Environmental permits may be required prior to 
approval of SUP. 

N/A 12-18 

USFWS Federally listed 
species  

ESA Section 7 
Consultation 
Biological Opinion  

A federal ESA Biological Opinion may be required from 
USFWS for any federally listed species where a federal 
nexus is present (e.g., BLM and USFS lands), per ESA 
Section 7. There is federally designated critical habitat for 
California condor, coastal California gnatcatcher, least Bell’s 
vireo, southwestern willow flycatcher, arroyo toad, and San 
Bernardino Merriam’s kangaroo rat near the potential 
pipeline routes in the Collection Zone. Additionally, the 
potential pipeline segments within the Collection Zone may 
be near habitat for many listed species for which critical 
habitat is designated (e.g., Mojave desert tortoise, San 
Joaquin kit fox, San Bernardino kangaroo rat, western 
yellow-billed cuckoo, Santa Ana sucker, western pond turtle, 
western spadefoot, vernal pool fairy shrimp, Bakersfield 
cactus, California Orcutt grass, Santa Ana River woollystar, 
Slender-horned spineflower, Delhi Sands flower-loving fly, 
Tipton kangaroo rat, Braunton’s milk-vetch, Nevin’s 
barberry). 

A CWA Section 404 Permit is anticipated to provide a 
federal nexus for aquatic and riparian species (e.g., arroyo 
toad, western pond turtle, western spadefoot, Santa Ana 
sucker, least Bell’s vireo, southwestern willow flycatcher, 
western yellow-billed cuckoo).  

▪ NEPA must be completed prior to the issuance 
of a Biological Opinion. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report to submit 
to USDWS can take 6-18 months to complete.  

4.5 9-18 
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Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

USACE  Waters of the 
U.S. (WOTUS)  

Clean Water Act 
404 Permit 

NWP 12  

A CWA Section 404 Permit is required for any impacts to 
WOTUS, including jurisdictional wetlands, that involve the 
discharge of dredged or fill materials into a waterbody or 
wetland. NWP 12 provides coverage for the construction, 
maintenance, repair, and removal of pipelines and 
associated facilities in WOTUS, provided the activity does 
not result in the permanent loss of greater than ½ acre of 
WOTUS). New NEPA review is not required for NWP 12. A 
401 Certification is also required; see State Water 
Resources Control Board and RWQCB below. The Antelope 
Valley watershed (northern portion of Segment B) contains 
no navigable WOTUS and 404 coverage would not be 
needed, but other potential pipeline segments may impact 
WOTUS and require 404 coverage. 

▪ Section 7 consultation must be completed prior 
to the issuance of NWP 12.  

3 6-9 

State        

Lead agency 
for CEQA 
review 

State 
discretionary 
action 

EIR  There would be one lead agency for the Angeles Link 
Project. See comments, dependencies, and timeframes on 
Lead Agency for CEQA review in Appendix A 

   

CPUC  State 
discretionary 
action 

CPCN or PTC For a CPCN, the CPUC is required to certify the “public 
convenience and necessity” for a project before a utility may 
begin construction. A PTC is a comparatively streamlined 
process that also requires CPUC approval before 
construction of specific types of projects.  

▪ The CPCN/PTC process concludes with the 
certification of the Final EIR and issuance of the 
CPCN or PTC. 

29 23-49
27

 

Caltrans State highway 
crossings 

ROW 
Encroachment 

Potential pipeline segments within the Collection Zone occur 
within Caltrans ROW.  

▪ CEQA must be completed prior to permit 
issuance, and as a responsible agency, Caltrans 
could likely rely on the EIR. 

▪ Caltrans may require evidence of inclusion in 
Regional HCPs if the proposed encroachment is 
within the boundary of an HCP. 

3 6-12 

 
27

 In June 2023, Cal Advocates analyzed development timelines of 14 recently approved and completed electric transmission projects to understand potential development and permit review timelines. For 
larger projects (200 kV or more subject to the CPCN process), the average duration of the development process phases included 2.4 years of pre-application planning by the developer and 3.4 years of 
permitting by the CPUC. For smaller projects (50 KV to 200kV subject to the Permit to Construct process), the average duration development process phases included 4 years of pre-application planning 
by the developer and 2.3 years of permitting review by the CPUC. While the Cal Advocates analysis focused on electrical transmission projects, the analysis provides additional context for potential permitting 
timelines for new pipeline infrastructure. The Cal Advocates analysis is available at https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-
caladvocates-transmission-development-timeline.pdf.  

https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-caladvocates-transmission-development-timeline.pdf
https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-caladvocates-transmission-development-timeline.pdf
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Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 
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(months)
26

 

CDFW State protected 
species 

CESA ITP Required for take of state protected species, but cannot be 
issued for Fully Protected species such as the blunt-nosed 
leopard lizard, unarmored threespine stickleback, bald 
eagle, golden eagle, California condor, and white-tailed kite. 
Avoidance of blunt-nosed leopard lizard, unarmored 
threespine stickleback, bald eagle, golden eagle, California 
condor, and white-tailed kite habitat is recommended. 

▪ CEQA must be completed prior to permit 
issuance, and as a responsible agency, CDFW 
could likely rely on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
18 months to complete.  

4 18-36 

CDFW Western Joshua 
tree  

Western Joshua 
Tree Conservation 
Act ITP 

Required authorization for take of Joshua tree, as well as 
trimming of live trees or removal of dead trees. The Act 
requires that the permittee must mitigate all impacts to, and 
taking of, the western Joshua tree but includes provisions 
that allow permittees to pay specified fees in lieu of 
conducting mitigation activities. 

▪ CEQA must be completed prior to permit 
issuance, and as a responsible agency, CDFW 
could likely rely on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
9 months to complete.  

▪ Agency has 30 days to approve or deny permit 
application after confirming a complete 
application. 

1 3-10 

CDFW Fully Protected 
species blunt-
nosed leopard 
lizard, 
unarmored 
threespine 
stickleback, bald 
eagle, golden 
eagle, California 
condor, and 
white-tailed kite 

Avoidance Plan  CDFW can potentially approve an Avoidance Plan for a fully 
protected species. An Avoidance Plan may include 
measures such as seasonal work and HDD activities to 
avoid impacts to a fully protected species. Based on survey 
results, CDFW may approve a BNLL Avoidance Plan; 
however, there are no specified timelines and CDFW is not 
required to approve. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
18 months to complete.  

N/A N/A 

CDFW Lake/streambed 
impacts  

Section 1600 Lake 
or Streambed 
Alteration 
Agreement 

Needed for impacts to CDFW jurisdictional drainages or 
drainage vegetation. Requires seasonal surveys. Likely a 
CEQA Responsible Agency.  

▪ CEQA must be complete prior to permit 
issuance, and as a responsible agency, CDFW 
could likely rely on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
9 months to complete.  

3 6-9 
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High-Level Feasibility Assessment and Permitting Analysis B-7 

Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

CDFW  CDFW 
mitigation 
lands/preserves 
encroachment  

SUP Segment K may cross a CDFW-owned DWR mitigation 
area. Acquiring new or expanded ROW on mitigation lands 
could be difficult.  

▪ Avoidance is recommended.  N/A based on 

avoidance 

N/A based 

on 

avoidance 

CEQA Lead 
Agency  

Cultural and/or 
tribal resources  

AB 52 Tribal 
Consultation  

As part of the CEQA review, the lead agency would conduct 
government-to-government consultation pursuant to AB 52 
(Public Resources Code § 21080.3.1 et seq.) The lead 
agency would consult with potentially impacted Native 
American tribes with knowledge of, or concerns with, cultural 
or tribal resources in the segment area. If cultural or tribal 
resources are identified, additional work such as testing, 
evaluation, data recovery, and archaeological monitoring 
may be warranted. 

▪ The AB 52 consultation may occur concurrently 
with the CEQA review. 

▪ Consultation duration dependent on the number 
of tribal territories included in the consultation 
and potential negotiations regarding mitigation 
measures. 

▪ Duration would likely be consistent with 
estimated review duration for overall CEQA 
review. 

N/A 23-49 

California 
Department of 
Water 
Resources  

Aqueduct 
crossings  

Encroachment 
Permit  

Needed to perform work and install assets within State 
Water Project ROW. 

▪ CEQA must be complete prior to permit 
issuance. 

3 6-12 

CSLC  CSLC 
encroachment  

CSLC Lease  Segment M within the Collection Zone may traverse CSLC 
land. Likely a CEQA Responsible Agency.  

▪ CEQA must be complete prior to permit 
issuance. 

6-24 6-24 

RWQCB  WOTUS/waters 
of the state  

Individual 401 
Certification and 
Waste Discharge 
Requirement 

Two different permit types for impacts to waters of the state 
(WDR) and when coterminous with federal jurisdiction (401 
Certification). The potential pipeline segments within the 
Collection Zone are within the Central Valley, Lahontan, Los 
Angeles, and Santa Ana RWQCBs. Depending on permitting 
approach and timing, it may be feasible for SoCalGas to 
pursue RWQCB permitting with the State Board rather than 
coordinating with multiple RWQCBs. The State Board may 
serve as a CEQA Responsible Agency. 

▪ CEQA must be complete prior to permit 
issuance, and as a responsible agency, the 
RWQCB could likely rely on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
9 months to complete.  

12 12-24 

State Parks  State Parks 
encroachment 

SUP  Segments J may cross Chino Hills State Park, Segment K 
crosses Hungry Valley State Vehicular Recreation Area, and 
Segment Y near Rio de Los Angeles State Park Recreation 
Area. Public Resources Code §5012 authorizes, but does 
not require State Parks to grant, among other thing, permits 
and easements to public agencies for utilities and public 
roads and to grant other utility easement or to perform a 
public service, upon application by the proper authorities. 

▪ CEQA must be complete prior to permit 
issuance. 

N/A 12-18 
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Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

Coastal 
Commission 

Development in 
Coastal Zone 

Coastal 
Development 
Permit 

Segments within the Coastal Zone may require a Coastal 
Development Permit 

▪ The Coastal Commission’s regulatory program 
is a certified regulatory program and serves as 
the functional equivalent of CEQA review. 

6 12-18 

Regional: Local/Special District/Community Plan 

Special 
Districts  

Special district 
encroachment 

ROW 
Grant/Easement 
Acquisition 

Potential pipeline segments within the Collection Zone may 
cross land under the ownership or jurisdiction of various 
special districts, including but not limited to flood control, 
water, irrigation, and recreation and conservation districts. 
ROW grants and/or easement acquisition from these 
districts may require Board approval and may trigger CEQA. 
Depending on the nature of the scope of activities within 
each district’s jurisdiction, the special district may adopt a 
CEQA Categorical Exemption, or may take on a 
Responsible Agency role.  

▪ CEQA must be complete prior to ROW 
grant/easement issuance. 

▪ Each special district may impose individual 
conditions of approval.  

Variable Variable 

Regional 
HCPs 

▪ Kern County 
Valley Floor 
HCP 
(VFHCP) 

▪ West 
Mojave 
Coordinated 
Manageme
nt Plan 
Regional 
HCPs 

▪ Western 
Riverside 
County 
Multiple 
Species 
HCP  

Desert 
Renewable 
Energy 

Federally listed 
species 

ESA Take 
authorization  

Potential pipeline segments within the Collection zone are 
located within the VFHCP; however, the VFHCP is under 
development and is not anticipated to be adopted in the 
near future. 

Certain pipeline segments within the Collection Zone are 
within the West Mojave Plan (formerly West Mojave 
Coordinated Management Plan); however, the West Mojave 
Plan was invalidated in court and cannot be used.  

Certain pipeline segments within the Collection Zone are 
within the Western Riverside County Multiple Species HCP 
and may provide take authorization for several federally 
listed species. 

Certain potential pipeline segments within the Collection 
Zone may be located within the DRECP. Coordination with 
the administering agency would be necessary to determine if 
coverage through the DRECP Biological Opinion could be 
obtained. 

▪ CEQA must be complete prior to issuance of 
Certificate of Inclusion by the Western Riverside 
County Multiple Species HCP, and Coachella 
Valley Multiple Species HCP  

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
18 months to complete.  

▪ Timeframe for coverage under the DRECP 
Biological Opinion is assumed to be the same as 
the BLM ROW Grant Easement process 
timeframe, as BLM is likely to process a DRECP 
Biological Opinion request concurrently with its 
overall approval for work under its jurisdiction. 

N/A 12-18 
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High-Level Feasibility Assessment and Permitting Analysis B-9 

Agency or 
Entity Permit Trigger 

Authorization / 
Evaluation Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Review 

Timeframe 

(months)
25

 

Estimated 
Review 

Duration 

(months)
26

 

Conservation 
Plan (DRECP) 

Unlikely Permit Pathways
28

 

USFWS Federally 
protected 
species  

ESA Section 10 
HCP 

A federal ESA take permit may be required from USFWS for 
any federally protected species when a federal nexus is 
absent in accordance with the Section 10 process. If no 
programmatic or SoCalGas specific HCP is adopted, a 
separate ESA take permit may be required from USFWS 
(i.e., San Joaquin kit fox, San Bernardino kangaroo rat, 
Tipton kangaroo rat, arroyo toad, western spadefoot, 
western pond turtle, coastal California gnatcatcher, least 
Bell’s vireo, southwestern willow flycatcher, vernal pool fairy 
shrimp, Delhi Sands flower-loving fly, slender-horned 
spineflower, Nevin’s barberry, Braunton’s milk-vetch, Santa 
Ana River woollystar).  

▪ NEPA must be completed prior to the issuance 
of the HCP. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
18 months to complete.  

48-50 48-60 

CDFW Fully Protected 
species blunt-
nosed leopard 
lizard, 
unarmored 
threespine 
stickleback, bald 
eagle, golden 
eagle, California 
condor, and 
white-tailed kite 

NCCP CDFW can potentially authorize take under an NCCP. An 
NCCP can cover multiple species. Based on approved 
NCCPs, these types of plans have not been approved on a 
project-by-project basis but rather for a given region. 

▪ Development and adoption of an NCCP is 
estimated to be 8-9 years. 

47
29

 Variable 

 

 
28

 The permits identified under this heading were evaluated for applicability to the Project and were determined to be unlikely permitting pathways. The Project would likely fully avoid Fully Protected species 
and take authorization under an NCCP is not anticipated. SoCalGas assumes a federal nexus will allow for take authorization under Section 7 and authorization through Section 10 will not be required. 
29

 Due to a limited number of NCCPs approved, the timeframe for approval of an NCCP was taken from the best case scenarios of a CDFW-published NCCP/HCP Process Flowchart and Normative 
Timelines graphic (available online at https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=109210&inline). This is based on seven NCCPs approved and permitted between 1996 and 2013.  

https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=109210&inline
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High-Level Feasibility Assessment and Permitting Analysis C-1 

Central Zone: Summary of Agencies, Permitting Role, and Agency Permitting Review Timeline for Potential Pipeline Segments within the Central Zone  

Agency or 
Entity Permit Trigger Authorization Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Timeframes 

(months)
30

 

Estimated 
Review 

Duration 

(months)
31

 

Lead agency 
for NEPA 
review 

Federal 
discretionary 
action 

Environmental 
Impact Statement 
(EIS)  

There would be one lead agency for the Angeles Link 
Project. See comments, dependencies, and timeframes on 
Lead Agency for NEPA review in Appendix A 

   

State Historic 
Preservation 
Office (SHPO)  

Cultural and/or 
historical 
resources  

Section 106 
National Historic 
Preservation Act 
Compliance  

Required if there are potential impacts to cultural and/or 
historical resources that are listed or eligible for listing on 
the National Register of Historic Places. For portions of the 
potential pipeline segments located on BLM land, 
preparation of a Class III cultural resource inventory of the 
area of potential effect, including records search, intensive 
pedestrian survey, and technical report, may be required. 
Federal and CEQA lead agencies may conduct 
government-to-government consultation with Native 
American tribes and other individuals and organizations 
with knowledge of, or concerns with, historic properties in 
the area surrounding the potential pipeline segments. If 
historic properties or cultural resources are identified, 
additional work such as testing, evaluation, data recovery, 
and archaeological monitoring may be warranted and 
consultation with SHPO may be required.  

▪ The Section 106 process may occur concurrently 
with NEPA. 

▪ If required, SHPO concurrence may occur prior to 
completion of NEPA.  

▪ Consultation duration dependent on the number of 
tribal territories included in the consultation and 
potential negotiations regarding mitigation 
measures. 

2 8-12 

USFWS Federally 
protected 
species  

ESA Section 7 
Consultation 

A federal ESA Biological Opinion may be required from 
USFWS for any federally listed species (i.e., El Segundo 
blue butterfly, monarch butterfly, western pond turtle, 
western spadefoot). For purposes of this analysis, a 
federal nexus for the Project is assumed given the 
potential pipeline segments that would be constructed in 
the Connection, Collection, and Central Zones.  

▪ NEPA must be completed prior to the approval of 
the Biological Opinion. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report to submit to 
USFWS can take 4.5-18 months to complete.  

4.5 9-18 

 
30

 The regulatory/agency published timeframes provide timeframes for permit review and approval, as listed by the permitting agencies through publicly available resources. Where agency-published review 
and approval timeframes were not publicly available, a timeframe was not provided, and the column was noted as “N/A”. Agency reviews may exceed published timelines. 
31

 The estimated review duration provides an estimated range from typical to longest likely time for permit review and approval based on the consultants’ experience with the applicable agencies and pipeline 
infrastructure permitting, as well as typical timeframes provided by SoCalGas’s Land and Right-of-Way organization on previous projects (e.g., Pipeline Safety Enhancement Plan). Estimated review duration 
does not include time for completion of potential fieldwork, technical studies, or preparation of reports that may be needed to support SoCalGas’s submission of the application for approval. Estimated 
timelines also assume some applications for approvals would overlap in time and could be prepared and processed concurrently with CEQA/NEPA timelines. See the Permit Dependencies and Notes 
column for permits requiring CEQA/NEPA completion prior to approval. 
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Agency or 
Entity Permit Trigger Authorization Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Timeframes 

(months)
30

 

Estimated 
Review 

Duration 

(months)
31

 

USACE  Waters of the 
U.S. (WOTUS)  

Clean Water Act 
404 Permit NWP 
12  

A CWA Section 404 Permit is required for any impacts to 
WOTUS, including jurisdictional wetlands, that involve the 
discharge of dredged or fill materials into a waterbody or 
wetland. NWP 12 provides coverage for the construction, 
maintenance, repair, and removal of pipelines and 
associated facilities in WOTUS, provided the activity does 
not result in the permanent loss of greater than ½ acre of 
WOTUS). New NEPA review is not required for NWP 12. A 
401 Certification is also required; see State Water 
Resources Control Board and RWQCB below. 

▪ Section 7 Consultation must be completed prior to 
the issuance of NWP 12.  

3 6-9 

State 

Lead agency 
for CEQA 
review 

State 
discretionary 
action 

EIR There would be one lead agency for the Angeles Link 
Project. See comments, dependencies, and timeframes on 
Lead Agency for CEQA review in Appendix A 

   

CPUC  State 
discretionary 
action 

CPCN or PTC For a CPCN, the CPUC is required to certify the “public 
convenience and necessity” for a project before a utility 
may begin construction. A PTC is a comparatively 
streamlined process that also requires CPUC approval 
before construction of specific types of projects. The state 
lead agency is anticipated to be the CPUC.  

▪ The CPCN/PTC process concludes with the 
certification of the Final EIR and issuance of the 
CPCN or PTC. 

29 23-49
32

 

Caltrans State highway 
crossings 

ROW 
Encroachment  

Potential pipeline segments within the Central Zone occur 
within Caltrans ROW. 

▪ CEQA must be completed prior to permit 
issuance, and as a responsible agency, Caltrans 
could likely rely on the EIR. 

▪ Caltrans may require evidence of inclusion in 
Regional HCP’s if the proposed encroachment is 
within the boundary of an HCP. 

3 6-12 

 
32

 In June 2023, Cal Advocates analyzed development timelines of 14 recently approved and completed electric transmission projects to understand potential development and permit review timelines. For 
larger projects (200 kV or more subject to the CPCN process), the average duration of the development process phases included 2.4 years of pre-application planning by the developer and 3.4 years of 
permitting by the CPUC. For smaller projects (50 KV to 200kV subject to the Permit to Construct process), the average duration development process phases included 4 years of pre-application planning 
by the developer and 2.3 years of permitting review by the CPUC. While the Cal Advocates analysis focused on electrical transmission projects, the analysis provides additional context for potential permitting 
timelines for new pipeline infrastructure. The Cal Advocates analysis is available at https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-
caladvocates-transmission-development-timeline.pdf.  

https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-caladvocates-transmission-development-timeline.pdf
https://www.publicadvocates.cpuc.ca.gov/-/media/cal-advocates-website/files/press-room/reports-and-analyses/230612-caladvocates-transmission-development-timeline.pdf
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High-Level Feasibility Assessment and Permitting Analysis C-3 

Agency or 
Entity Permit Trigger Authorization Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Timeframes 

(months)
30

 

Estimated 
Review 

Duration 

(months)
31

 

CDFW State protected 
species 

CESA ITP Required for take of state protected species (i.e., tricolored 
blackbird). 

▪ CEQA must be completed prior to permit 
issuance, and as a responsible agency, CDFW 
could likely rely on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
18 months to complete.  

▪ Agency review and approval can take 4-36 
months. 

4 18-36 

CDFW Lake/streambed 
impacts  

Section 1600 Lake 
or Streambed 
Alteration 
Agreement  

Needed for impacts to CDFW jurisdictional drainages or 
drainage vegetation. Requires seasonal surveys. Likely a 
CEQA Responsible Agency.  

▪ CEQA must be complete prior to permit issuance, 
and as a responsible agency, CDFW could likely 
rely on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-9 
months to complete.  

3 6-9 

CEQA Lead 
Agency  

Cultural and/or 
tribal resources  

AB 52 Tribal 
Consultation  

As part of the CEQA review, the lead agency would 
conduct government-to-government consultation pursuant 
to AB 52 (Public Resources Code § 21080.3.1 et seq.) The 
lead agency would consult with potentially impacted Native 
American tribes with knowledge of, or concerns with, 
cultural or tribal resources in the segment area. If cultural 
or tribal resources are identified, additional work such as 
testing, evaluation, data recovery, and archaeological 
monitoring may be warranted. 

▪ The AB 52 consultation may occur concurrently 
with the CEQA review. 

▪ Consultation duration dependent on the number of 
tribal territories included in the consultation and 
potential negotiations regarding mitigation 
measures. 

▪ Duration would likely be consistent with estimated 
review duration for overall CEQA review. 

N/A 23-49 

RWQCB  WOTUS/waters 
of the state  

Individual 401 
Certification and 
Waste Discharge 
Requirement 

Two different permit types for impacts to waters of the 
state (WDR) and when coterminous with federal 
jurisdiction (401 Certification). Pipeline segments within 
the Central Zone are within the Los Angeles RWQCB. The 
Los Angeles RWQCB could be a CEQA Responsible 
Agency. 

▪ CEQA must be complete prior to permit issuance, 
and as a responsible agency, the RWQCB could 
likely rely on the EIR. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-9 
months to complete.  

12 12-24 

Regional: Local/Special Districts  

Special 
Districts  

Special district 
encroachment 

ROW 
Grant/Easement 
Acquisition 

Pipelines within the Central Zone may cross land under 
the ownership or jurisdiction of various special districts, 
including flood districts and joint power authorities. ROW 
grants and/or easement acquisition from these districts 
may require Board approval and may trigger CEQA. 
Depending on the nature of the scope of construction 
activities within each district’s jurisdiction, the special 

▪ CEQA must be complete prior to ROW 
grant/easement issuance. 

▪ Each special district may impose individual 
conditions of approval.  

Variable Variable 
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Agency or 
Entity Permit Trigger Authorization Comments Permit Dependencies and Notes 

Regulatory / 
Agency 

Published 
Timeframes 

(months)
30

 

Estimated 
Review 

Duration 

(months)
31

 

district may adopt a CEQA Categorical Exemption, or may 
take on a Responsible Agency role.  

Unlikely Permit Pathways33 

USFWS Federally 
protected species  

ESA Section 10 
HCP 

A federal ESA take permit may be required from USFWS 
for any federally protected species when a federal nexus is 
absent in accordance with the Section 10 process. If no 
programmatic or SoCalGas specific HCP is adopted, a 
separate ESA take permit may be required from USFWS 
(i.e., El Segundo blue butterfly, monarch butterfly, western 
pond turtle, western spadefoot).  

▪ NEPA must be completed prior to the issuance of 
the HCP. 

▪ Completion of the necessary fieldwork, technical 
studies, and preparation of the report can take 6-
18 months to complete.  

48-50 48-60 

 

 
33

 The permits identified under this heading were evaluated for applicability to the Project and were determined to be unlikely permitting pathways. SoCalGas assumes a federal nexus will allow for take 
authorization under Section 7 and authorization through Section 10 will not be required. 


